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COMNAVAIRLANT INSTRUCTION 3500.48H

Subj:  CARRIER/AIR WING COMPOSITE READINESS DEVELOPMENT PLAN

Encl:  (1) Composite Readiness Development Plan (CRDP) Milestone Management
   Organization

   (2) Master Aircraft Carrier/Air Wing Composite Readiness Development
   Plan (CRDP)

   (3) Legend
   (4) Sample Milestone Summary Status Report
   (5) Milestone Off-Track Status Report

1.  Purpose.  To describe and implement the Carrier/Air Wing Composite
Readiness Development Plan (CRDP).  Due to extensive revision, paragraph
markings have been omitted.  This instruction should be read in its entirety.

2.  Cancellation.  COMNAVAIRLANTINST 3500.48G

3.  Scope.  The provisions of this instruction apply to all Commander, Naval
Air Force, U.S. Atlantic Fleet activities responsible for the readiness of
Atlantic Fleet carriers/air wings.

4.  Discussion

a.  Background.  The Composite Readiness Development Plan (CRDP) was
developed to formally establish Type Commander oversight and assistance
required to update and maintain readiness through the Battle Group Commander
for each LANTFLT carrier/air wing team, by formulating individualized
readiness development plans which identify major milestone tasks, as outlined
in enclosures (1) through (5).  There are two major objectives inherent within
this program:

(1) To ensure the ship has the proper material, maintenance, supply
and personnel readiness upon completion of a Complex Overhaul (COH) or
Selective Restricted Availability (SRA) to fully support the assigned air
wing; and

(2) To achieve peak resource readiness of the carrier and air wing in
preparation for deployment.

b.  Milestone tasks are intended to be practical; and their target
completion dates should be realistic.  Responsibility for completion of each
milestone is assigned to specifically designated activities.  The milestones
contained in the plans are not the complete list of tasks necessary to achieve
the desired state of readiness, but are those requiring positive action by
those designated.
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c.  Organization.  The CRDP organization (enclosure (1)) for each ship and
embarked air wing consists of the following:  The Battle Group Staff Milestone
Coordinator, responsible for the readiness development plan for a specific
carrier/air wing; a Ship Milestone Coordinator (assisted by Milestone Sponsors
from each department of the ship); and an Air Wing Milestone Coordinator from
the carrier air wing staff, as required.  COMNAVAIRLANT point of contact for
administrative and general CRDP matters is the CV Training Officer (N81).

d.  The Composite Readiness Development Plan (CRDP)

(1) A master CRDP is promulgated as enclosure (2) to this instruction. 
An individualized CRDP shall be published by the ship reflecting current
milestone status, and shall be revised/updated as required by the Battle Group
Commander.

(2) The CRDP sets forth specific milestone tasks; assigns action and
monitoring responsibility; establishes completion dates; and identifies each
milestone by a numbering system divided into nine series:

A - Major readiness development

B - Aviation Intermediate Maintenance Department (AIMD) capability to
support the assigned deck load

C - Air wing and squadron capability to support organizational and
intermediate maintenance requirements

D - Organizational and intermediate supply support

E - Engineering requirements (other than training)

F - Ship/air wing personnel requirements

G - Weapons, medical and other miscellaneous requirements not
identifiable to other sections

I - Inspector General inspections/evaluations (formerly command/
administrative inspection items)

T - Training, inspection, assist and evaluation requirements

e.  The CRDP milestone completion dates shall be tailored to accommodate
the ship's schedule.  Normally, the preliminary milestone target dates of the
CRDP shall be disseminated to Battle Group staffs per the master CRDP prior to
completion of the deployment.  Changes to the CRDP shall normally precede a
Readiness Review Conference (RRC) by approximately two weeks to allow adequate
time for review.
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f.  Readiness Review Conference (RRC).  Three conferences are scheduled as
CRDP milestones.  The initial RRC, following return from extended deployment,
is scheduled to discuss and solidify implementation of the CRDP for the
upcoming training cycle and to establish working relationships.  This RRC is
normally integrated into the post-deployment briefing given to COMNAVAIRLANT. 
Subsequent conferences are designed to review the status of ongoing milestones
and provide an overview of readiness progress.  The second conference shall be
scheduled to occur 180 days prior to deployment (prior to chop to Commander,
Second Fleet).  This conference will highlight training that remains to be
accomplished in the inter-deployment training cycle basic phase that remains
to be accomplished, how the transition from basic phase to intermediate phase
training will be accomplished, and the plan to accomplish equipment installs
that will go past the TCD.  The third RRC shall consist, at a minimum, of a
personal briefing for COMNAVAIRLANT by the aircraft carrier's Commanding
Officer and Commander of the embarked air wing prior to deployment, if
possible, prior to the start of Preparation for Overseas Movement (POM).
This RRC is the pre-sail briefing for COMNAVAIRLANT; the Battle Group
Commander is invited to attend and participate in this briefing.  The briefing
should include, but is not limited to, status of unaccomplished milestones,
status of unaccomplished equipment installs, and assistance required prior to
and during deployment.  The conferences consist of a short presentation by the
Milestone Manager on program status, followed by either the ship Milestone
Manager or Group Commander acting as proctor for a review of the milestones,
to identify and discuss specific problem areas associated with milestone
completion and other problems which may impact on achievement of CRDP goals. 
The primary purpose of these conferences is to address items which require
outside assistance or cross multiple functional lines and require extensive
coordination.  Whenever possible, responsibilities for follow-up action and
solution of identified problems are assigned at the conferences. 
Participation of key representatives of COMNAVAIRLANT, Battle Group staff,
ship and air wing in these conferences is mandatory.

5.  Action

a.  COMNAVAIRLANT

(1) Promulgate and maintain master CRDP.

(2) Provide CRDP Administrative Coordinator.

b.  COMNAVAIRLANT Directors/Special Assistants.  Attend each RRC as
feasible.  If not feasible, ensure subordinate branch assistants or other
qualified representatives attend.  Designated representatives shall be
prepared to discuss in detail each milestone under their cognizance and have
authority to speak and act for the Director/Special Assistant whom they
represent.
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c.  Battle Group Commanders

(1) Review ship and air wing training plans submitted per the
individual CRDP.

(2) Provide representation at RRCs as considered appropriate.

d.  Battle Group Milestone Manager

(1) Serve as head of the CRDP management organization.

(2) Monitor the execution of the CRDP to ensure milestones are met on
schedule or responsible activities are aware of milestone completion dates in
jeopardy; assist in coordinating appropriate corrective action.

(3) Promulgate RRC convening dates.

e.  Ship

(1) Promulgate RRC results, changes to the CRDP and regular updates of
program status to all concerned.

(2) Monitor status of milestones/submilestones on a continuous basis;
report "off-track" milestones/submilestones and other major current or
potential problem areas to the Milestone Manager/Staff Milestone Coordinator
as they are identified.

(3) The ship Milestone Coordinators shall be responsible for drafting
the individual carrier/air wing CRDP (based on master CRDP) and revisions
thereto; providing follow-on coordination and monitoring of milestone status;
and conducting administrative tasks in connection with RRCs.

f.  Carrier, Air Wing and Type Wing Commanders

(1) Prepare and issue CRDP implementing instructions as appropriate.

(2) Implement individual CRDPs upon receipt.

(3) Develop and promulgate CVW/TW submilestone plans for local
management and control as deemed necessary to supplement the major milestones.

(4) Provide representation at each RRC.  Representatives designated
shall be prepared to discuss in detail each milestone under their cognizance
and have authority to act for the commands they represent.
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6.  Reports.  Status reports shall be submitted per the Battle Group
Commander's policy.

“Signed”
R. L. LEITZEL
Chief of Staff

Distribution:  (SNDL Parts 1 and 2)
28A1 CARRIER GROUPS
28B1 CRUISER-DESTROYER GROUPS
29B1 AIRCRAFT CARRIERS (CV) (CVN)
42E1 TYPE WING COMMANDERS
42J CARRIER AIR WINGS
42K ATTACK SQUADRONS (VA)
42L FIGHTER SQUADRONS (VF)
42N SEA CONTROL SQUADRONS (VS)
42X1 FAIRECONRON 6 (VQ-6)
42BB HELICOPTER ANTI-SUBMARINE SQUADRONS (HS)
42DD CARRIER AIRBORNE EARLY WARNING SQUADRONS (VAW)
42GG STRIKE FIGHTER SQUADRONS (VFA)
FKA1G COMNAVSEASYSCOM

Copy to:
21A1 CINCLANTFLT (N7)
22A1 COMSECONDFLT
24A2 COMNAVAIRPAC
24H1 COMTRALANT
24J COMMARFORLANT
26H1 COMAFLOATTRAGRULANT
42Z TACTICAL ELECTRONIC WARFARE SQUADRON (VAQ)
46Ba CG SECOND MAW
FA6 NAVAL AIR STATIONS
FKM COMNAVSUPSYSCOM SHORE ACTIVITIES
FKP7C COMNAVSHIPYD NORFOLK
FKR7E COMNAVAVNDEPOTOPSCEN PATUXENT RIVER

COMMATVAQWINGPAC
NAVAVNDEPOTOPSCEN DET EAST
PERA (CV) BREMERTON
SUPSHIP JACKSONVILLE

FT43 SURFACE WARFARE OFFICER'S SCHOOL COMMAND (5)
SENIOR OFFICERS SHIP MATERIAL COURSE, NEWPORT, RI  02841-5076
NAVAL ATLANTIC METEOROLOGY AND OCEANOGRAPHY CENTER

Stocked:
COMNAVAIRLANT (N02A6)
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES A MAJOR READINESS DEVELOPMENT

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

GRUCOM CNAL N83/N421F CNAL N83 A 1 VERIFY CONFIGURATION DIRECTIVE AIR WING R-150      
 COMPOSITION.

CNAL N421F CNAL N3/N83/N42/ CNAL N421F/ A 2 ISSUE CONFIGURATION DIRECTIVE. R-120      
 N421/N422  N412

NAVSEA 312 NAVSEA 312 CNAL N432B A 3 ISSUE SHIPALT AUTHORIZATION LETTER. A-285      
CVW GRUCOM/ CNAL N421A A 4 ESTABLISH REQUIREMENT FOR DROP TANKS. C2X-30     

 CNAL N42
CNAL N432B SHIP/SHIPYARD/ CNAL N431 A 5 SCHED COH/SRA WORK DEFINITION CONFERENCE. A-150      

 GRUCOM
CNAL N432B SHIP/SHIPYARD/ CNAL N431 A 5A (M) CONDUCT COH/SRA WORK DEFINITION CONFERENCE. A-120      

 GRUCOM

LEGEND

A = ARRIVAL AT SRA/COH SITE      (F) = FOSSIL FUEL ONLY
C = COMPLETION OF SRA/COH      (N) = NUCLEAR ONLY
D = DEPART FOR OVERSEAS DEPLOYMENT      (M) = CONFERENCE, MEETING
L = LOADOUT      (V) = ASSIST VISIT, INSPECTION, EVALUATION, EXAM
R = RETURN FROM OVERSEAS DEPLOYMENT      (X) = EXACT DATE OF VISIT, MEETING, ETC. STILL TO BE DETERMINED
BAS PHS = BASIC PHASE (TSTA I, II, III, IV)      O/T = OFF TRACK
INT PHS = INTERMEDIATE PHASE (C2X)       TW = TYPE WING
ADV PHS = FLTEX/JTF I, II       DT = DOCKTRIALS
O = CONSTANT/ONGOING REQUIREMENT       ST = SEATRIALS
FC = FASTCRUISE                    CART = COMMAND ASSESSMENT OF READINESS AND TRAINING
TSTA = TAILORED SHIP'S TRAINING AVAILABILITY        W = FALLON WEAPONS DET

A-1                                     Enclosure (2)
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SHIP GRUCOM CNAL N81 A 6 PROMULGATE COMPOSITE READINESS DEVELOPMENT R-60       
 PLAN FOR BEGINNING OF NEW MILESTONE CYCLE.

GRUCOM   ALCON CNAL N81 A 7 SCHED READINESS REVIEW CONFERENCE (RRC) #1. R+15       
SHIP ALCON CNAL N81 A 7A (M) CONDUCT RRC #1. R+45       
SHIP ALCON CNAL N81 A 7B PUBLISH UPDATED CRDP. RRC #1+15  
GRUCOM ALCON CNAL N81 A 8 SCHED RRC #2. RRC #1     
SHIP ALCON CNAL N81 A 8A (M) CONDUCT RRC #2. D-180      
SHIP ALCON CNAL N81 A 8B PUBLISH UPDATED CRDP. RRC #2+15  
GRUCOM ALCON CNAL N81 A 9 SCHED RRC #3. RRC #2     
SHIP ALCON CNAL N81 A 9A (M) CONDUCT RRC #3. D-75       
SHIP ALCON CNAL N81 A 9B PUBLISH UPDATED CRDP. RRC #3+15  

A 10 NOT USED
CVW CNAL N42 CNAL N421F A 11 SUBMIT MATL STATUS REPORT (REPORT SYMBOL C          

 CNAL 13050-5) PER CONFIGURATION DIRECTIVE.
CNAL N421 CVW CNAL N421F A 12 CORRECT IDENTIFIED SHORTAGES REPORTED IN JTFEX-20   

 MATL STATUS REPORT (MILESTONE A 11) OR
 PROVIDE A PLAN FOR CORRECTIVE ACTION.

CVW/TW'S GRUCOM CNAL N421F A 13 PROVIDE CNAL CLASS DESKS WITH A LISTING OF D-45       
 ACFT DESIGNATED TO DEPLOY.

SHIP/CVW GRUCOM CNAL N83 A 14 SUBMIT DESIRED DECK LOAD AND AIR WING MIX C2X-45     
 FOR WORK-UPS TO DEPLOYING GRUCOM.

GRUCOM CNAL N1/N42/N83/ CNAL N83 A 15 SUBMIT DESIRED DECK LOAD AND AIR WING MIX D-60       
 CVW/SHIP  FOR DEPLOYMENT TO CNAL N83.

GRUCOM CVW/SHIP CNAL N83 A 16 DETERMINE TRANSLANT/TRANSPAC REQUIREMENTS. D-45       
CNAL N31 ALCON CNAL N83/N34 A 16A DIRECT TRANSLANT/TRANSPAC. D-40       
TYPE WINGS/ CVW CNAL N83/N34 A 16B DETERMINE TRANSLANT COORDINATION REQUIREMENTS.  D-35       
 TW
TYPE WINGS/ CVW CNAL N83/N34 A 16C EXECUTE TRANSLANT COORDINATION REQUIREMENT. D-10       
 TW
TYPE WINGS/ CVW CNAL N83/N34 A 16D CONDUCT TRANSLANT. D          
 TW

Enclosure (2) A-2
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SHIP CVW CNAL N83 A 17 INITIATE NECESSARY LIAISON AND SUBMIT D-60       
 INTENDED SHORETAIL PLAN FOR DEPLOYMENT TO
 APPROPRIATE TYPE WING COMMANDER AND FRS
 COMMANDING OFFICER.

SHIP CVW/TW CNAL N83 A 18 FINALIZE SHORETAIL REQUIREMENTS PER D-30       
 CNALINST C3110.8 SERIES OR OTHER APPLICABLE
 INST.

SHIP GRUCOM/CNAL CNAL N81 A 19 REQUEST SURFLANT FORWARD INDIAN OCEAN D-60       
 N02A  PUBLICATIONS TO SHIP, AIR WING CDR, AND

 SQDNS.
CVW CNAL N14E/ CNAL N83 A 20 TRANSFER SHORETAIL ACFT AND PERSONNEL TO D-5        

 N421E  APPROPRIATE FRS/SUPPORTING SQDNS.
SHIP CNAL N14O/ CNAL N14E A 22 MATCH NO. OF BUNKS WITH PERSONNEL, INCL INT PHS-10 

 N14E/CVW/  CVW, CCG, TECHREPS.  BREAK OUT BY OFFICERS
 GRUCOM  WARRANTS, CPO, OTHER ENLISTED, AND CIVILIAN.

SHIP CNAL N14O/ CNAL N14E A 23 REPEAT MILESTONE A22 FOR DEPLOYMENT. ADV PHS+10 
 N14E/CVW/
 GRUCOM

SHIP GRUCOM CNAL N81B A 24 REQUEST 3M ASSIST VISIT (IF DESIRED) C+30       
 (COH/SRA).

SHIP GRUCOM CNAL N33/ A 25 SCHEDULE CREW CERTIFICATION (PHASE IA, AS REQD    
 N43/N8/  PHASE I AND PHASE II) PER CNALINST
 N81  9090.2(F) OR 9080.2(N).

SHIP GRUCOM/ATG CNAL N81 A 26  (V) CONDUCT CREW CERTIFICATION (PHASE IA). AS REQD    
SHIP GRUCOM/ATG CNAL N81 A 27  (V) CONDUCT CREW CERTIFICATION (PHASE I). AS REQD    
SHIP GRUCOM/ATG CNAL N81 A 28  (V) CONDUCT CREW CERTIFICATION (PHASE II). AS REQD    
SHIP CNAL N85 CNAL N85 A 29  (V) ENSURE INVENTORY OF ACE NUCLEAR DOCUMENTS D-120      

 COMPLETE, ORDER SHORTFALLS, IF NECESSARY
 FROM SHAPE.

A-3     Enclosure (2)
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES B AIMD CAPABILITY

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

IMRL

B 1 NOT USED
SHIP CNAL N422B4 CNAL N422B2 B 2 VERIFY IMRL ASSET REPORT WITH LAMS.  SUBMIT AS REQD    

 TRANSACTION REPORT OR SURVEY REQUEST AS
 REQUIRED.

B 3 NOT USED
CNAL N422B4 CNAL N422B CNAL N422B2 B 4 DISTRIBUTE IMRL. R+30       
CNAL N422B4 SHIP/CVW/TW CNAL N422B2 B 5 SCHED IMRL REVIEW CONFERENCE R+30       

 (CNALINST 13650.1 SERIES, ENCL (1).
CNAL N422B4 SHIP/CVW/TW CNAL N422B2 B 5A (M) CONDUCT IMRL REVIEW CONFERENCE. R+90       
CNAL N422B4/ SHIP CNAL N422B2 B 6 PRODUCE IMRL DEFICIT LIST. R+30       
 N411
SHIP CNAL N422B4/ CNAL N422B2 B 7 SUBMIT (6R/2V SCREEN REQUESTS) AND GFAE-TBH R+60       

 N411  REQUISITIONS.  MAINTAIN FOLLOW-UP AND
 CURRENT STATUS ON ALL REQNS.

SHIP CNAL N422B4 CNAL N42282 B 7A REVIEW AND UPDATE. R+60       
SHIP/CNAL CNAL N422B4 CNAL N422B2 B 8 CATEGORY A (URGENT AND LONG LEAD TIME) NSA R+60       
 N422  IMRL FUNDS AUTHORIZED AND REQNS SUBMITTED

 (CNALINST 7310.6 SERIES).
SHIP CNAL N422B4 CNAL N422B2 B 9 CATEGORY B NSA IMRL FUNDS AUTHORIZED AND C-60       

 REQNS SUBMITTED.
SHIP CNAL N422B4 CNAL N422B2 B 10 CATEGORY C NSA IMRL FUNDS AUTHORIZED AND C-30       

 REQNS SUBMITTED.

B-1     Enclosure (2)
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SHIP CNAL N422B4 CNAL N422B2 B 13 REQUEST DISPOSITION INSTRUCTION FOR EXCESS/ AS REQD    
 OBSOLETE SE.

SHIP CNAL N422B4 CNAL N422B3 B 14 PROVIDE LIST OF CRITICAL IMRL DEFICITS PER R+30       
 MILESTONE B44.

SHIP CNAL N422B22/ CNAL N422B2 B 16 SUBMIT LIST OF ARMAMENT/WEAPONS SUPPORT C-30       
 N422B4  EQUIP (AWSE) REQUIRED FOR INITIAL ONLOAD

 AND FOR BASIC/ADVANCED PHASE/JOINT
 FLEET EX.

CNAL N422B22 SHIP CNAL N422B3 B 17 ENSURE AWSE REQUIRED FOR AMMO ONLOAD L-5        
 ON BOARD.

CNAL N422B22 SHIP CNAL N422B3 B 18 ENSURE AWSE REQUIRED FOR BASIC/ADVANCED BAS PHS-5  
 PHASE/JTFEX ON BOARD.

B 19-25 NOT USED

CALIBRATION

MOCC SHIP CNAL N422B2 B 26 PROVIDE SHIP CALIBRATION SCHEDULE (FORMAT QUARTERLY  
 800).

SHIP NADOC 432 CNAL N422B2 B 27 REVIEW OFF-SHIP CAL REQUIREMENTS FOR END C-90       
 ITEMS THAT WILL BE NEEDED FOR EARLY
 VERIFICATION EFFORT.  INDUCT INTO CAL
 FACILITY.

SHIP CNAL N422B2 CNAL N422B2 B 28 INITIATE "I" LEVEL SE REPAIR AND CALIBRATION C-30       
 EFFORT TO ENSURE REQUIRED EQUIP IS READY
 FOR TEST BENCH VERIFICATION EFFORT.

Enclosure (2) B-2
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SHIP NADEP/CNAL CNAL N422B2 B 29 ENSURE ALL CALIBRATEABLE SUB-ASSEMBLIES C-30       
 N422B2  (I.E., RACKMOUNTED EQUIPMENT, REMOVEABLE

 DRAWERS, AND NON-END ITEM PECULIAR EQUIP),
 REQUIRED FOR TEST BENCH VERIFICATION ARE
 INDUCTED INTO NADEP FOR PRIORITY REPAIR/
 CAL IN TIME TO MEET TEST BENCH VERIFICATION
 DATES.

SHIP CNAL N422B2 CNAL N422B2 B 30 ALL OTHER CALIBRATEABLE SE INDUCTED PER MONTHLY    
 FORMAT 800 SERIES.

SHIP CNAL N422B2 CNAL N422B2 B 31 CALIBRATION PROGRAM ON SCHEDULE.  REPORT C-15       
 CRITICAL REQUIREMENTS PER MILESTONE B 44.

SHIP NADEP/CNAL CNAL N422B2 B 32 RESCHED SE CALIBRATION AS NECESSARY (E.G., MONTHLY    
 N422B2/NADOC 432  NEW ITEMS, SE IN REPAIR, ETC.).

SHIP CVW/SQDNS CNAL N422B2 B 33 BRIEF CVW PME COORD ON DEPLOYMENT PME CAL ADV PHS    
 PROCEDURES (SEE B 35).

CNAL N422B2 SHIP CNAL N422B2 B 34 RETURN ALL "I" LEVEL STANDARDS AND SAFETY D-10       
 OF FLIGHT ITEMS TO SHIP.

CVW SQDNS/TW/NAS CNAL N422B2 B 35 ENSURE MEASURE PRODUCTS FOR "L" CODE EQUIP D-90       
 AIMD  RECEIVED FM SUPPORTING AIMDS.  SQDN GIVE

 MEASURE PROD TO CV PME COORD.
SHIP CNAL N422B2 CNAL N422B2 B 36 CONUS CALIBRATION PROGRAM COMPLETED, D+2        

 PROGRAM ACTION TRANSFERRED TO DEPLOYMENT
 AREA CALIBRATION LABS.

B 37-39 NOT USED

MAINTENANCE SHOPS

CNAL N422B3 SHIP CNAL N422B2 B 40 SCHED AIMD SHOP TEST BENCH SYSTEM/SUPPORT R-50       
 EQUIPMENT EVALUATION TEAM VISIT (OPTIONAL).

CNAL N422B3 SHIP CNAL N422B2 B 40A (V) CONDUCT EVALUATION VISIT (OPTIONAL). R-20       

B-3     Enclosure (2)
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SHIP CNAL N422B2/ CNAL N422B2 B 42 UPDATE/REWORK OF SHOP TEST BENCHES PROGRESSING. C-60 (SRA) 
 CVW  COORD SEAOPDET TAD PERS FOR VERIFICATION/ C-90 (COH) 

 CERTIFICATION AS REQUIRED.
CNAL N422B3 SHIP CNAL N422B2 B 43 SCHED FIRST AIMD SHOP/SUPPORT EQUIP, STATUS A+15/C-15  

 REVIEW MTG.  FOLLOW-ON MTGS WILL BE SCHED
 AS REQUIRED.

CNAL N422B3 SHIP CNAL N422B2 B 43A (M) CONDUCT AIMD SHOP/SUPPORT EQUIP, STATUS A+30       
 REVIEW MTG.

SHIP CNAL N422B CNAL N422B2 B 44 SHOP TEST BENCH SYSTEMS VERIFICATION IN C-30       
 PROGRESS.  SUBMIT CONSOLIDATED AIMD
 DISCREPANCY REPORT VIA MSG/MAIL AT
 21 DAY INTERVALS COMMENCING C-30.
 IDENTIFY UNVERIFIED/INOPERATIVE TEST
 BENCH SYS, ASSOCIATED BROAD-ARROW MSG
 DTG, IMRL/TOL DEFICITS, EQUIP IN CAL/
 REWORK, MAINT PUBS/SOFTWARE AND GFAE-TBH
 REQUIREMENTS CRITICAL TO THE NEXT AT-SEA
 PERIOD.

SHIP CNAL N422B CNAL N422B2 B 45 AIMD BENCHES FUNCTION IN AN OPERATIONAL ADV PHS-5  
 ENVIRONMENT.  DEGRADATIONS REPORTED PER
 MILESTONE B 44.

CNAL N422D SHIP CNAL N422B2 B 46 INSTALL/CERTIFY NALCOMIS. C-60       
SHIP CVN CNAL N421H B 47 REVIEW IMA REPAIR MANUALS PHASE MRC DECKS ADV PHS-120

 FOR REQD NON-CORROSION RELATED CONSUMABLE
 AND REQNS PER SHML GUIDELINES.

B 48-49 NOT USED

Enclosure (2) B-4



                                   COMNAVAIRLANTINST 3500.48H

SE REWORK

SHIP CNAL N422B2 CNAL N422B2 B 50 PROVIDE LIST OF DEPOT SE REWORK REQUIREMENT R-15       
 TO B2 SHIP COORDINATOR (PER NAVAIRINST
 13680.1) PRIOR TO COMPL OF EVALUATION
 VISIT.

CNAL N422B2 SHIP CNAL N422B2 B 51 SCHED SE REWORK CONFERENCE IN CONJUNCTION R-10       
 WITH MILESTONE B 41.

CNAL N422B2 SHIP/NADEP CNAL N422B2 B 51A (M) CONDUCT SE REWORK CONFERENCE. R+21       
SHIP CNAL N422B2/ CNAL N422B2 B 52 REVIEW ACTIVITY PRODUCTION STATUS REPORT A+25       

 NADEP  IN PREPARATION FOR AIMD SHOP/SUPPORT
 EQUIPMENT STATUS MTG SCHED PER MILESTONE
 B 43A.

SHIP CNAL N422B2/ CNAL N422B2 B 53 REVIEW SE REWORK STATUS.  REPORT CRITICAL C-15       
 NADEP  REQUIREMENTS PER MILESTONE B 44.

CNAL N422B2 CNAL N422B/ CNAL N422B2 B 54 PROVIDE DMR MSG TO NADEP. AS REQD    
 NADEP

SHIP CNAL N422B/ CNAL N422B2 B 55 PROVIDE PRIORITIZED LIST TO CNAL N422B2 OF SE ADV PHS-10 
 NADEP  INDUCTED INTO NADEP FOR REWORK/CAL, THAT

 WILL NOT MEET DMR AND WILL BE REQUIRED
 FOR ADVANCE PHASE OPS.

SHIP CNAL N422B/ CNAL N422B2 B 56 PROVIDE PRIORITIZED LIST TO CNAL N422B2 OF SE D-10       
 NADEP  INDUCTED INTO NADEP FOR REWORK/CAL, THAT

 WILL NOT MEET DMR AND WILL BE REQUIRED
 FOR DEPLOYMENT.  (REPEAT B 55 FOR DEPLOYMENT
 DMR).

B 57-59 NOT USED

B-5     Enclosure (2)
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MANNING

SHIP SHIP/CNAL N422C3/ CNAL N422C3 B 60 SUBMIT LIST OF KNOWN NEC CHANGES DUE TO R-30       
 NAS  CONFIGURATION CHANGES.

SHIP CNAL N422F/N422C3 CNAL N422C3 B 61 REVIEW AVIATION MAINT TRNG REQUIREMENTS AND R-60       
 SUBMIT SCHOOL/TECH TRNG REQUIREMENTS
 REQUEST.

SHIP NAS/CNAL N422C3/ CNAL N422C3 B 62 DETERMINE FINALIZED SEAOPDET REQUIREMENTS. D-365      
 SHIP

SHIP CNAL N422C3 CNAL N422C3 B 63 REVIEW REQUIREMENTS FOR SPECIFICALLY C-90       
 QUALIFIED PERSONNEL, WHERE FORMAL
 CERTIFICATION OF QUALIFICATION MAY BE
 REQUIRED.

NAS SHIP/CNAL N422C3 CNAL N422C3 B 64 PROVIDE SEAOPDET PERSONNEL FOR EACH WORK-UP BAS/INT/ADV
 PERIOD. PHS JTFEX  

NAS SHIP/CNAL N422C3 CNAL N422C3 B 65 PROVIDE SEAOPDET PERSONNEL FOR DEPLOYMENT. D-1        
B 66-69 NOT USED

AVIATION MAINTENANCE PUBLICATIONS

SHIP CNAL N422C24 CNAL N422C3 B 70 REVIEW AVIATION MAINT PUBLICATIONS R+30       
 REQUIREMENTS BY INITIAL OUTFITTING
 LISTING/DECKLOAD CHANGE PACKAGE
 (CNALINST 5600.7 SERIES).

SHIP CNAL N422C24 CNAL N422C3 B 71 PREPARE AND SUBMIT APPROPRIATE CHANGE/ R+30       
 REVISION TO AUTOMATIC DISTRIBUTION
 REQUIREMENTS TABLES (NA 00-25DRT-1).

SHIP CNAL N422C24 CNAL N422C3 B 72 PURGE ATPL OF PUBLICATIONS NOT REQUIRED R          
 BY NEW DECKLOAD.  NOTIFY CNAL N422C OF
 DEFICIENCIES IN INITIAL OUTFITTING.

SHIP CNAL N422C24 CNAL N422C3 B 73 ANNOTATE INITIAL OUTFITTING LISTING AND R+60       
 SUBMIT REQUEST FOR OUTFITTING OF
 REQUIRED PUBLICATIONS.
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SHIP CNAL N422C24 CNAL N422C3 B 74 AIMD ATPL CONTAINS ALL PUBLICATIONS C-30       
 REQUIRED TO SUPPORT AIR WING.  REPORT
 DEGRADATION TO CNAL N422C.

SHIP CNAL N422C24 CNAL N422C3 B 75 FOLLOW UP ON INITIAL OUTFITTING SHORTAGES MONTHLY    
 AND DISTRIBUTION SHORTAGES.

SHIP CNAL N422C24 CNAL N422C3 B 76 AIMD SHOPS AND DISPERSED LIBRARIES CONTAIN ADV PHS    
 ALL ESSENTAIL PUBS.

SHIP CNAL N422C24 CNAL N422CX3 B 77 BACKLOAD TECHNICAL PUBLICATIONS. C-30       
B 78-80 NOT USED

GENERAL

SHIP CNAL N422B21 CNAL N422B2 B 81 PERFORM CHECK AND TEST OF JET ENGINE TEST BAS+15     
 STAND.

CNAL N422C1 SHIP/CVW CNAL N422C1 B 82  (V) AVIATION MAINT MANAGEMENT TEAM VISIT. C+45       
 CONDUCT PRE-CARRIER AIRCRAFT MAINT/SUPPLY
 EFFECTIVENESS EVALUATION (PRE-CAMSEE).

CNAL N422C1 SHIP/CVW CNAL N422C1 B 82A (V) AVIATION MAINT MANAGEMENT TEAM VISIT. ADV PHS-30 
 CONDUCT CAMSEE.

B 83-85 NOT USED
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES C SQUADRON/CVW/MAINTENANCE CAPABILITY

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

IMRL

CNAL N422B4 TW/CVW CNAL N422B4 C 1 FIRM IMRL APPROVED BY CNAL FOR EACH SQDN. ADV
PHS-90 
CVW SQDNS/DET CNAL N422B4 C 2 SQDN IMRL INVENTORY COMPLETE.  IMRL DEFICIT ADV PHS-75 

 REQUESTS SUBMITTED (LESS "L" CODED ITEMS).
CNAL N422B4 TW/NAS AIMD/ CNAL N422B4 C 3 COMMENCE FILLING CRITICAL IMRL DEFICITS ADV PHS-60 

 CVW  FROM IN-USE ASSETS.
C 4-9 NOT USED

CALIBRATION

SQDNS NAS AIMD/TW/ CNAL N422B2 C 10 SUBMIT LIST OF "L" CODE GSE FOR CAL TO HPT ADV PHS-60 
 CVW  AIMD, WITH PRIORITY.  INDICATE DATE EQUIP

 REQUIRED FOR PHASE TRAINING.
CVW SQDNS/SHIP CNAL N422B2 C 11 SQDNS SUBMIT LIST "L" CODE TEST EQUIP ADV PHS-45 

 REQUIRING SUPPORT BY SHIP'S PME TO CV(N)
 AIMD OFFICE.

TW NAS AIMD/CVW CNAL N422B2 C 12 ENSURE SUFFICIENT CALIBRATED "L" CODES SE ADV PHS-15 
 IS AVAILABLE FOR PHASES.

CVW SQDNS/SHIP/MOCC CNAL N422B2 C 13 CVW REVIEW AND UPDATE SQDN PME LISTS D-30       
 (MILESTONE C 11).  ADVISE CV(N) AIMD AND
 MOCC OF CHANGES.
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TW NAS AIMD/CVW/ CNAL N422B2 C 14 ENSURE RECENTLY CALIBRATED EQUIP IS D-10       
 SQDNS  AVAILABLE OR INITIATE EXCHANGE TO MEET

 CNALINST 4355.1A FOR EXTENDED DEPLOYMENT.
SQDNS NAS AIMD/TW CNAL N422B3 C 15 COORDINATE WITH CVW AND AIMD IN TRANSFER OF D-10       

 MEASURE PRODUCTS TO SHIP'S PME (MILESTONE
 B 35).

C 16-29 NOT USED

MAINTENANCE SPACES ORGANIZATIONAL

SHIP CVW CNAL N422B2 C 30 REVIEW/DESIGNATE ORGANIZATIONAL MAINT SPACES. R-30       
CVW/SHIP SHIP CNAL N422B2 C 31 AIR WING/SHIP COMMENCE INSPECTION OF AIR WING C-15       

 MAINT SPACES (VERIFY COMM SYSTEMS, PHONES,
 1MC, 19MC, ETC.).

CVW SHIP CNAL N422B2 C 32 ACCEPT AIR WING MAINT SPACES. C+30       
C 33-39 NOT USED

ARMAMENT EQUIPMENT POOL

CVW SHIP/CNAL N85D CNAL N85 C 40 SUBMIT REQUIREMENTS FOR ALL ARMAMENT EQUIP C          
 POOL ITEMS TO CNAL N85 AND SHIP.

SHIP TW/CNAL N85D/ CNAL N85 C 41 IDENTIFY AND REPORT ANTICIPATED SHORTAGES ADV PHS-30 
 CVW  OF ARMAMENT EQUIP POOL ITEMS REQUIRED FOR

 PHASES TO CNAL N85D (CNALNOTE C13050).
CNAL N85D TW/NAS OCEANA/ CNAL N85 C 42 PROVIDE ARMAMENT EQUIP POOL ITEMS PER ADV PHS-5  

 MCAS BEAUFORT  CNALINST 8382.4 SERIES.
SHIP CNAL N85D CNAL N85 C 43 REPORT ANY EXISTING SHORTAGES OF ARMAMENT ADV PHS-5  

 EQUIP POOL ITEMS TO CNAL N85D.
CNAL N85D TW/NAS OCEANA/ CNAL N85 C 44 CORRECT SHORTAGES REPORTED IN MILESTONE C 43. ADV PHS+10 

 NAS CECIL FIELD/
 MCAS BEAUFORT

C 45-49 NOT USED
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ENGINEERING TECHNICAL SERVICES

CVW CNAL N422E CNAL N422C C 50 REVIEW AND UPDATE REQUESTS FOR ENGINEERING ADV PHS-75 
 TECHNICAL SERVICES (ETS) FOR AIR WING.

CVW CNAL N422E/TW CNAL N422C C 51 REPEAT MILESTONE C 50 FOR DEPLOYMENT. D-45       
CNAL N422E CNAL N422E/ CNAL N422C C 52 CONFIRM ETS AS REQUESTED MILESTONES C 50 D-30       

 N422C  AND C 51.
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES D ORGANIZATIONAL/INTERMEDIATE SUPPLY SUPPORT

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

COSAL

CNAL N412C SHIP CNAL N411 D 1 DEVELOP SAMPLE COSAL INVENTORY AND R+30       
 APPROPRIATE INVENTORY PLAN.

SHIP CNAL N412B CNAL N411 D 2 VALIDATE OUTSTANDING COSAL REQN FILE. WEEKLY     
SHIP CNAL N412B CNAL N411 D 3 VALIDATE AVAILABILITY OF COSAL DOCUMENTATION C+30       

 FOR NEW EQUIPMENT.
SHIP CNAL N412B CNAL N411 D 4 COMPLETE COSAL INVENTORY (MILESTONE D 1). ADV PHS-120
SHIP CNAL N412B CNAL N411 D 5 IDENTIFY CAT AND ARRESTING GEAR COSAL ADV PHS-120

 DEFICIENCIES.
SHIP CNAL N412B CNAL N411 D 6 IDENTIFY AND ORDER COSAL DEFICIENCIES. ADV PHS-100
SHIP CNAL N412B CNAL N411 D 7 COMMENCE SUBMISSION OF MONTHLY COSAL ADV PHS-100

 PERCENT ON BOARD REPORT TO CNAL N412B.
SHIP CNAL N412B CNAL N411 D 8 BACKLOAD COSAL MATL (IF SOAP PERFORMED). ADV PHS-60 
SHIP CVW CNAL N411 D 9 REVIEW AND REQUISITION CORROSION PREVENTION ADV PHS-120

 MATL REQUIREMENTS PER CNALINST 4750.6 SERIES.
SHIP CVW CNAL N411 D 9A REPEAT MILESTONE D 9 FOR DEPLOYMENT. D-60       
SHIP CNAL N411 CNAL N411 D 10 CORROSION PREVENTION MATL ON BOARD. ADV PHS-90 
SHIP CNAL N411 CNAL N411 D 10A REPEAT MILESTONE D 10 FOR DEPLOYMENT. D-20       
SHIP CVW CNAL N411 D 11 REVIEW HIGH USAGE FLIGHT DECK CONSUMABLES ADV PHS-45 

 (PURCHASE CABLES, CROSS-DECK PENDANTS,
 ETC.) AND SUBMIT SUPPLY ASSIST TO CNAL N411
 IF NEEDED.
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SHIP CVW CNAL N411 D 11A REPEAT MILESTONE D 11 FOR DEPLOYMENT. D-45       
SHIP CNAL N411 CNAL N411 D 12  (F) ENSURE MATL FOR BOILER WATER TREATMENT ADV PHS-60 

 ON BOARD.
SHIP CNAL N412B CNAL N411 D 12A CERTIFY COMPLETE OUTFITTING OF ASBESTOS C-60       

 REMOVAL GEAR LOCKER (PER AEL # 2-330024045).
SHIP CNAL N412B CNAL N411 D 13 COSAL RANGE EQUAL TO OR GREATER THAN 85%, D-120      

 DEPTH EQUAL TO OR GREATER THAN 82%, ON HAND
 PLUS DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412B CNAL N411 D 14 COSAL RANGE EQUAL TO OR GREATER THAN 90%, D-90       
 DEPTH EQUAL TO OR GREATER THAN 87%, ON HAND
 PLUS DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412B CNAL N411 D 15 COSAL RANGE EQUAL TO OR GREATER THAN 93%, D-60       
 DEPTH EQUAL TO OR GREATER THAN 91%, ON HAND
 PLUS DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412B CNAL N411 D 16 COSAL RANGE EQUAL TO OR GREATER THAN 94%, D-30       
 DEPTH EQUAL TO OR GREATER THAN 92%, ON HAND
 PLUS DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N411C CNAL N411 D 17 100% Q-COSAL ON BOARD. D+30       
SHIP CNAL N412C CNAL N412 D 18 COMMENCE REPORTING COSAL PERCENTAGE REPORT D-90       

 WEEKLY TO CNAL CODE N412B.
D 19 NOT USED

AVCAL

CNAL N412B CNAL N421 CNAL N411 D 20 FORWARD ACFT EQUIP CONFIGURATION LIST (AECL) R-120      
 TO SHIP FOR VALIDATION.

CNAL N412B CNAL N421 CNAL N411 D 21 REQUEST AVORD ALLOWANCE SUPPORT AIDS FROM R-110      
 SPCC.

CNAL N412C CNAL N412B CNAL N411 D 22 PUBLISH FALSC/RE-AVCAL LETTER AND MILESTONES. R-30       
SHIP CVW CNAL N411 D 23 RETURN VALIDATED AECL TO CNAL 412B. R-75       
CNAL N412B CNAL N412C CNAL N411 D 24 FORWARD AVCAL DIRECTIVE TO NAVICP AND SHIP. R-60       
CNAL N412B CNAL N412 CNAL N411 D 25 REQUEST SAVAST TAPE AND LISTING FROM SHIP. R-60       
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CNAL N412B CNAL N422B CNAL N411 D 26 PROVIDE IMRL "R" FACTOR DECK TO NAVICP. R-45       
SHIP CNAL N412B CNAL N411 D 27 PROVIDE CNAL 42 WITH SAVAST TAPE AND LISTINGS. R-45       
CNAL N412B CNAL N412 CNAL N411 D 28 FORWARD ONE COPY OF SHIP'S SAVAST TAPE AND R-30       

 LIST TO NAVICP.
CNAL N412C CNAL N412B CNAL N411 D 29 SCHED PRE-M-FALSC/BRIEF TO SHIP. R          
CNAL N412C CNAL N412B CNAL N411 D 29A  (V) CONDUCT PRE-M-FALSC/BRIEF TO SHIP. R+30       
SHIP NAS NORFOLK CNAL N412 D 30 COMMENCE OFF-LOAD SELECTED AVCAL/COSAL A-30       

 MATERIAL TO NAS NORFOLK FALSC SITE (COH).
CNAL N412C SHIP CNAL N412 D 30A COMPLETE OFF-LOAD SELECTED AVCAL/COSAL A-1         

 MATERIAL.
SHIP NAVICP/ CNAL N411 D 31 CONDUCT AVCAL QUALITY REVIEW AT NAVICP. ADV PHS-190

 CNAL N412B
SHIP CNAL N412C CNAL N411 D 32 VALIDATE OUTSTANDING STOCK DUES. MONTHLY    
ISSOT SHIP CNAL N411 D 33 INVENTORY SELECTED AVCAL MATERIALS. ADV PHS-160
NAVICP CNAL N412B CNAL N411 D 34 NAVICP PROVIDE CNAL N41 WITH SHIP'S RE-AVCAL

ADV PHS-150
 AIDS.

CNAL N412B NAVICP CNAL N411 D 35 PROVIDE SHIP WITH RE-AVCAL AIDS. ADV PHS-145
SHIP CNAL N412B CNAL N411 D 36 REQUISITION AVCAL DEFICIENCIES. ADV PHS-140
SHIP CNAL N412 CNAL N411 D 37 COMMENCE SUBMITTING MONTHLY AVCAL RANGE/ ADV PHS-60 

 DEPTH PERCENTAGE REPORTS TO CNAL N412 (COH).
SHIP NAS NORFOLK CNAL N411 D 38 BACKLOAD AVCAL/MSP MATL ON SHIP (COH). ADV PHS-30 
SHIP CNAL N412 CNAL N411 D 39 RANGE EQUAL TO OR GREATER THAN 85%, DEPTH D-120      

 EQUAL TO OR GREATER THAN 82%, ON HAND PLUS
 DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412 CNAL N411 D 40 RANGE EQUAL TO OR GREATER THAN 90%, DEPTH D-90       
 EQUAL TO OR GREATER THAN 87%, ON HAND PLUS
 DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412 CNAL N411 D 41 RANGE EQUAL TO OR GREATER THAN 93%, DEPTH D-60       
 EQUAL TO OR GREATER THAN 91%, ON HAND PLUS
 DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N412 CNAL N411 D 41A RANGE EQUAL TO OR GREATER THAN 94%, DEPTH D-30       
 EQUAL TO OR GREATER THAN 92%, ON HAND PLUS
 DUE IN TO OR GREATER THAN 98%.
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SHIP CNAL N412 CNAL N411 D 42 RANGE EQUAL TO OR GREATER THAN 95%, DEPTH D          
 EQUAL TO OR GREATER THAN 93%, ON HAND PLUS
 DUE IN EQUAL TO OR GREATER THAN 98%.

SHIP CNAL N411 CNAL N411 D 43 ESTABLISH/STOCK PRE-EXPENDED BINS IN BAS PHS-30 
 DESIGNATED AREAS.

CNAL N411C SHIP CNAL N411 D 44 SUBMIT ESSENTIAL/NEVER OUT LIST TO SHIP. D-120      
SHIP CNAL N412B CNAL N412 D 45 INVENTORY TBI'S/MAM'S AND ADVISE CNAL N412 OF R-10       

 INVENTORY RESULTS.
SHIP CNAL N412B CNAL N412 D 45A REPEAT MILESTONE D 45 FOR WORK-UPS. ADV PHS-60 
SHIP CNAL N412B CNAL N412 D 46 ENSURE TBI'S/MAM'S ON BOARD FOR DEPLOYMENT. D-30       

D 47-59 NOT USED

REPAIRABLES MANAGEMENT/ROTATABLE POOL

CNAL N412B CNAL N411 CNAL N411 D 60 FORWARD ROTATABLE POOL LIST TO SHIP. R-60       
SHIP CVW CNAL N412 D 61 RETURN UPDATED ROTATABLE POOL LIST TO R-30       

 CNAL N412.
SHIP CVW CNAL N411 D 62 CONDUCT JOINT SUPPLY/AIMD RECONCILIATION OF R-20       

 ALL NON-RFI REPAIRABLE COMPONENTS.
SHIP CVW CNAL N411 D 63 EFFECT MAXIMUM PARTS INTERCHANGE ON NON-RFI R-20       

 REPAIRABLE COMPONENTS AND REINDUCT INTO
 SHIPBOARD REPAIR CYCLE.

SHIP CVW CNAL N411 D 64 ADVISE CNAL N411 TOTAL NUMBER OF FIELD LEVEL R-15       
 REPAIRABLES AND DEPOT LEVEL REPAIRABLES
 WHICH ARE NON-RFI.

CNAL N411 CNAL N411 CNAL N411 D 65 PROVIDE SHIP WITH TURN-IN INSTRUCTIONS FOR R-10       
 NON-RFI REPAIRABLES.

CNAL N411 CNAL N411 CNAL N411 D 66 PROVIDE SHIP WITH INSTRUCTIONS FOR REPAIR AND R-10       
 RETURN OF NON-RFI ROTATABLE POOL COMPONENTS.

CNAL N412B CNAL N412 CNAL N411 D 67 FORWARD VALIDATED ROTATABLE POOL LIST TO R+20       
 NAVICP/SHIP.
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SHIP CNAL N411 CNAL N411 D 68 OFF-LOAD NON-RFI REPAIRABLE COMPONENTS PER R+5        
 INSTRUCTIONS PROVIDED BY CNAL N411.

SHIP CNAL N411 CNAL N411 D 69 ENSURE ALL REPAIRED ROTATABLE POOL COMPONENTS D-5        
 HAVE BEEN RETURNED TO THE SHIP FROM REPAIR
 AND RETURN.

SHIP CNAL N411 CNAL N411 D 70 COMMENCE REPORTING ROTATABLE POOL STATUS ADV PHS-90 
 MONTHLY AND RANGE/DEPTH STATISTICS TO
 CNAL N411 ON A BI-MONTHLY BASIS.

SHIP GRUCOM/CVW CNAL N411 D 71 REVIEW ROTATABLE STATUS REPORT.  ADVISE ADV PHS-50 
 CNAL N411 CRITICAL DEFICIENCIES WHICH
 DEGRADE SHIPBOARD SUPPORT FOR PHASES.

SHIP CNAL N411/ CNAL N411 D 72 ENSURE 95% RANGE OF ROTATABLE POOL BAS PHS-1  
 NAVICP  MATERIAL ON BOARD TO SUPPORT PHASES.

SHIP CNAL N411/ CNAL N411 D 72A ENSURE 97% RANGE OF ROTATABLE POOL ADV PHS-1  
 NAVICP  MATERIAL ON BOARD TO SUPPORT PHASES.

SHIP CNAL N411/ CNAL N411 D 72B ENSURE 100% RANGE OF ROTATABLE POOL D-1        
 NAVICP  MATERIAL ON BOARD TO SUPPORT DEPLOYMENT.

SHIP CNAL N411/ CNAL N411 D 73 ENSURE 88% DEPTH OF ROTATABLE POOL BAS PHS-1  
 NAVICP  MATERIAL ON BOARD TO SUPPORT PHASES.

SHIP CNAL N411/ CNAL N411 D 73A ENSURE 91% DEPTH OF ROTATABLE POOL ADV PHS-1  
 NAVICP  MATERIAL ON BOARD TO SUPPORT PHASES.

SHIP CNAL N411/ CNAL N411 D 73B ENSURE 96% DEPTH OF ROTATABLE POOL D-1        
 NAVICP  MATERIAL ON BOARD TO SUPPORT DEPLOYMENT.

SHIP CNAL N411/ CNAL N411 D 74 ALL REPAIRABLES/ROTATABLE POOL DEFICIENCIES D-1        
 NAVICP  CORRECTED.

D 75-76 NOT USED
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GENERAL SUPPLY

SHIP NSC CNAL N411 D 77 COMMENCE STOCK AND DTO INTERNAL MVO REVIEW. ADV PHS-50 
SHIP NSC CNAL N411 D 78 RECONCILE DEPARTMENTAL MEMORANDUM OPTAR. MONTHLY    
SHIP NSC CNAL N411 D 79 REVIEW STATUS OMAL WITH MEDICAL DEPARTMENT. ADV PHS-130
CNAL N432C SHIP CNAL N432C D 80 SCHED NON-TACTICAL ISO SUPPORT GROOMING VISIT. D-60       
CNAL N432C SHIP CNAL N432C D 80A  (V) CONDUCT NON-TACTICAL ISO SUPPORT GROOMING D-30       

 VISIT.
CNAL N422C SHIP CNAL N422C D 81 VERIFY CAPABILITY TO PROCESS REQUIRED 3M, D-30       

 SCIR AND NAVFLIR DATA PER OPNAVINST 4790.2D.
CNAL N421G SHIP CNAL N411 D 82 DETERMINE REQUIREMENTS FOR ACFT ENGINES ADV PHS-90 

 (QECK'S, QECA'S) FOR WORK-UPS AND
 DEPLOYMENT.

CVW SHIP CNAL N411 D 83 SUBMIT ACFT FORCED REMOVAL COMPONENT ADV PHS-90 
 REQUIREMENTS FOR PHASES.

CVW SHIP CNAL N411 D 84 SUBMIT ACFT FORCED REMOVAL COMPONENT D-120      
 REQUIREMENTS FOR DEPLOYMENT.

SHIP CVW CNAL N411 D 85 ENSURE ALLOWANCES OF FORCED REMOVAL ITEMS ADV PHS-75 
 FOR PHASES ARE ON HAND OR ON ORDER.

SHIP CVW CNAL N411 D 86 ENSURE ALLOWANCES OF FORCED REMOVAL ITEMS D-110      
 FOR DEPLOYMENT ARE ON BOARD OR ON ORDER.

SHIP CNAL N434 CNAL N412A D 87 REVIEW MHE (I.E., 6000 LB FORKLIFTS, ADV PHS-120
 ROLLERS, ETC.) AND ENSURE OVERHAUL IS
 SCHEDULED TO ALLOW MATERIAL AVAILABILITY
 PRIOR TO PHASES.

SHIP CNAL N412B CNAL N411 D 88 PROVIDE CNAL N411 COPY OF CURRENT MSSL. D-10       
SHIP CVW CNAL N411 D 89 REVIEW HIGH USAGE MATERIAL STOCK AND REQN ADV PHS-20 

 POSTURE (FLIGHT CLOTHING, LAUNCHING
 ACCESSORIES AND OTHER DESIGNATED CRITICAL
 MATERIAL); AND SUBMIT CONSOLIDATED SUPPLY
 ASSIST TO CNAL N411.  NEGATIVE REPORTS
 REQUIRED.
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SHIP CVW CNAL N411 D 89A REVIEW HIGH USAGE MATERIAL STOCK AND REQN ADV PHS-90 
 POSTURE (TO INCLUDE PECULIAR T/M/S ACFT
 PHASE CONSUMABLE AND UNIQUE AIMD REPAIR
 MATERIALS IN SUPPORT OF DECK) AND SUBMIT
 CONSOLIDATED SUPPLY ASSIST TO CNAL N411.
 NEGATIVE REPORTS REQUIRED.

SHIP CNAL N411B CNAL N411 D 90 REVIEW ACFT TIRE/WHEEL POSTURE.  SUBMIT ADV PHS-45 
 CONSOLIDATED SUPPLY ASSIST TO CNAL N411 IF
 NEEDED.

SHIP CNAL N411B CNAL N411 D 91 REPEAT MILESTONE D90 FOR DEPLOYMENT. D-45       
CNAL N411B SHIP CNAL N411 D 92 SUBMIT LAUNCHING ACCESSORIES LOAD LIST TO ADV PHS-30 

 SHIP.
CNAL N421G CVW CNAL N421G D 93 ADVISE SHIP STATUS OF ACFT ENGINES, QECK'S, BAS PHS-30 

 QECA'S TO SUPPORT PHASES.
CNAL N421G/ SHIP CNAL N421G D 94 VALIDATE ENGINE, QECA, QECA ON BOARD ASSETS D-30       
 SHIP  FOR DEPLOYMENT.
CVW SHIP CNAL N411 D 95 PROVIDE NAMES AND RATES OF PROPOSED TAD BAS PHS-30 

 PERSONNEL FOR PHASES TO SHIP'S SUPPLY.
 COPY TO CNAL N411.

CVW SHIP CNAL N411 D 96 PROVIDE NAMES AND RATES OF PROPOSED TAD D-30       
 PERSONNEL FOR DEPLOYMENT TO SHIP'S
 SUPPLY.  COPY TO CNAL N411.

CVW SHIP CNAL N411 D 97 PROVIDE TAD PERSONNEL IN SUPPORT OF PHASES BAS PHS-1  
 TO SHIP'S SUPPLY.

CVW SHIP CNAL N411 D 98 PROVIDE TAD PERSONNEL IN SUPPORT OF D-1        
 DEPLOYMENT TO SHIP'S SUPPLY.

SHIP CNAL N411 CNAL N411 D 99 REPORT ACFT FORCED REMOVAL COMPONENTS ADV PHS-5  
 ON BOARD FOR PHASES.

SHIP CNAL N411 CNAL N411 D 100 REPORT ACFT FORCED REMOVAL COMPONENTS D-5        
 ON BOARD FOR DEPLOYMENT.

CNAL N412C SHIP CNAL N411 D 101 SCHED SUPPLY MANAGEMENT ASSESSMENT. D-90       
CNAL N412C SHIP CNAL N411 D 101A  (V) CONDUCT SUPPLY MANAGEMENT ASSESSMENT. D-60       

D-7     Enclosure (2)



COMNAVAIRLANTINST 3500.48H

FUNCWING TW/NAS CNAL N411 D 102 ENSURE SQDNS DEPLOY WITH ZERO NMCS/PMCS. D-5        
 SUBMIT IMPACT STATEMENT AS DIRECTED.

CNAL N411 CNAL N411 CNAL N411 D 103 DESIGNATE SHIP AND AIR WING TO BE INCLUDED D-90       
 IN FORCE ACTIVITY DESIGNATOR (FAD) II.

SHIP CNAL N411 CNAL N411 D 104 UPGRADE ALL OUTSTANDING REQUISITIONS FOR D-90       
 COSAL, AVCAL AND ROTATABLE POOL.

SHIP CNAL N411 CNAL N411 D 105 REVIEW AND UPDATE REQUESTS FOR REQUIRED C-30       
 LOGISTICS SUPPORT REPRESENTATIVE (LSR).

SHIP CNAL N412/N432C CNAL N432C D 106 PROMULGATE POA&M FOR IMPLEMENTATION OF MSC. C-30       
SHIP CNAL N412/N432C CNAL N432C D 107 IMPLEMENT MSC. C+30       
NAVSEA 312 SHIP/CNAL N432C CNAL N432C D 108 START ILO AUDIT (COH). AS REQD    
NAVSEA 312 SHIP/CNAL N432C CNAL N432C D 108A COMPLETE ILO AUDIT (COH). AS REQD    
SHIP CNAL N422C4 CNAL N422C D 109 SCHEDULE SIDMS ASSIST VISIT. AS REQD    
SHIP CNAL N422C4 CNAL N422C D 109A (V) CONDUCT SIDMS ASSIST VISIT. AS REQD    

D 110 NOT USED

PERSONAL SERVICES

SHIP NFMT/CNAL N41A CNAL N412A D 111 SCHED NAVY FOOD MANAGEMENT TEAM (NFMT) D-75       
 ASSIST VISIT.

SHIP NFMT/CNAL N41A CNAL N412A D 111A  (V) CONDUCT NFMT ASSIST VISIT. D-45       
SHIP FAADC/CNAL N41A CNAL N412A D 112 SCHED JUMPS ASSIST VISIT. D-75       
SHIP FAADC/CNAL N41A CNAL N412A D 112A  (V) CONDUCT JUMPS ASSIST VISIT. D-45       
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES E ENGINEERING

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

SHIPYARD CNAL N43/SHIP CNAL N431 E 1 DEVELOP TECHNICAL DOCUMENT REQUIREMENTS A-150      
 LIST (COH/SRA).

SHIPYARD CNAL N43/SHIP CNAL N431 E 1A ISSUE TECHNICAL DOCUMENT REQUIREMENTS LIST A+15       
 (COH/SRA).

SHIP/ CNAL N43 CNAL N431 E 2 DEVELOP SYSTEM CERTIFICATION REQUIREMENTS A-120      
 SHIPYARD  LIST (COH/SRA IF APPL).
SHIPYARD CNAL N43/SHIP/ CNAL N431 E 2A ISSUE SYSTEM CERTIFICATION SCHEDULE (COH/ A+15       

 GRUCOM  SRA IF APPL).
SHIP/ CNAL N43 CNAL N431 E 3 DEVELOP SYSTEM TEST REQUIREMENTS (COH/SRA). A-120      
 SHIPYARD
SHIPYARD CNAL N43/SHIP CNAL N431 E 3A ISSUE INTEGRATED TEST LIST (COH/SRA). A+15       
SHIP CNAL N43/GRUCOM CNAL N431 E 4 CONDUCT SELF-ADMINISTERED AUDIT (COH/SRA). A-90       
SHIP/ CNAL N43 CNAL N431 E 5 ISSUE EQUIPMENT LOADOUT SCHED (COH). A+45       
 SHIPYARD
SHIPYARD CNAL N43/SHIP CNAL N431 E 6 SUBSTANTIAL COMPLETION OF REPAIRS C-65       

 ENGINEERING (SCORE) (COH) - FORWARD.
SHIPYARD CNAL N43/SHIP CNAL N431 E 6A SCORE (COH) - FORWARD. C-35       
SHIP CNAL N43 CNAL N431 E 7 LIGHT OFF FORWARD MACHINERY GROUP (COH). C-90       
SHIP CNAL N43 CNAL N431 E 7A LIGHT OFF FORWARD MACHINERY GROUP (SRA). C-30       
SHIPYARD CNAL N43/SHIP CNAL N431 E 8 SUBSTANTIAL COMPLETION OF REPAIRS C-50       

 ENGINEERING (SCORE) (SRA) - AFT.
SHIPYARD CNAL N43/SHIP CNAL N431 E 8A SCORE (SRA) - AFT. C-45       
SHIP CNAL N43 CNAL N431/N81 E 9 LIGHT OFF AFT MACHINERY GROUP (COH). C-45       
SHIP CNAL N43 CNAL N431/N81 E 9A LIGHT OFF AFT MACHINERY GROUP (SRA). C-20       
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SHIP SHIPYARD/GRUCOM/ CNAL N431 E 10 SUBMIT DOCK TRIAL AGENDA (COH/SRA). DT-120/60  
 CNAL N43

SHIP SHIPYARD/GRUCOM/ CNAL N81 E 11 SUBMIT FAST CRUISE AGENDA (COH/SRA). FC-120/60  
 ATG

CLF NPEB SNPMTT/N8N CNAL N431E E 12  (N) SCHED REACTOR SAFEGUARD EXAM (COH). C-75       
CLF NPEB SNPMTT/N8N CNAL N431E E 12A (N)(V) CONDUCT REACTOR SAFEGUARD EXAM (COH). C-45       
SHIPYARD CNAL N43/SHIP CNAL N431 E 13 SUBMIT SEA TRIAL AGENDA TO CNAL N43 (COH). ST-60      
SHIP/ CNAL N43 CNAL N431 E 14 CONDUCT DOCK TRIALS (COH/SRA). ST-14      
 SHIPYARD
SHIP CNAL N41 CNAL N411 E 15 COMPLETE LOADOUT (COH). C-30       
SHIP/ CNAL N43 CNAL N81 E 16 REPORT MATERIAL AND CREW READINESS TO FC         
 SHIPYARD  COMMENCE FAST CRUISE (COH/SRA).
SHIP GRUCOM CNAL N81 E 17 CONDUCT FAST CRUISE (COH/SRA). ST-2       
SHIP/ CNAL N43/N81/ CNAL N431/ E 18 CONDUCT SEA TRAILS (COH/SRA). ST         
 SHIPYARD  GRUCOM  N81
SHIP/ CNAL N43 CNAL N431 E 19 COMPLETE SYSTEMS CERTIFICATION (COH/SRA ST         
 SHIPYARD  IF APPL).
SHIP CNAL N43/N81 CNAL N433/ E 20 COMPLETE FLIGHT DECK CERTIFICATION (COH/SRA). C+30       

 N81A
SHIP CNAL N43 CNAL N431 E 21 COMMENCE SUBMISSION OF CASREPS FOR INOP C          

 EQUIP.
CNAL N43/ CNAL N43 CNAL N431 E 22 CONDUCT VERIFICATION OF NAVIGATIONAL LIGHTS ST         
 SHIP  (ARCS AND POSITIONS).
CNAL N43/ CNAL N43 CNAL N431 E 22A  (V) CONDUCT VERIFICATION OF NAVIGATIONAL LIGHTS AS REQD    
 SHIP  (ARCS AND POSITIONS) REQUIRED AFTER ANY

 INDUSTRIAL WORK OR DAMAGE AFFECTING LIGHTS.
INSURV/ CNAL N43/N3 CNAL N431 E 23 SCHED INSURV INSPECTION (OPNAVINST 4730.5). INSURV-120 
 SHIP
INSURV/ CNAL N43 CNAL N431 E 23A  (V) CONDUCT INSURV INSPECTION.  (LAST INSURV LAST INSURV
 SHIP  WAS COMPLETE ON           .) +3 YEARS   
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES F SHIP/AIR WING PERSONNEL READINESS

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

SHIP CNAL N11/N11A GRUCOM F 1 DEPT HEAD LEVEL REVIEW OF MANPOWER D-13 MONTHS
 AUTHORIZATION (OPNAV 1000/2) CONSIDERING
 PLANNED CHANGES IN EQUIP, MISSION, ACFT
 AND SHIP ALTERATIONS TO BE ACCOMPLISHED
 PRIOR TO NEXT DEPLOYMENT.

CVW/SQDNS CNAL N11/N11A GRUCOM F 1A SAME AS MILESTONE F 1 FOR AIR WING AND SQDNS. D-13 MONTHS
CV/CVW/ CNAL N14-E GRUCOM F 1B SUBMIT PERSONNEL REQUIREMENTS PER A D-7 MONTHS 
 SQDNS  PROGRAMMED AIRCRAFT AUGMENT ABOVE APPROVED

 PAA (SH-3D/G, SH-60F/H, ETC.).
SHIP CNAL N11/N11A GRUCOM F 2 DEPT HEAD LEVEL REVIEW OF NEC DEFICIENCIES

 TO BE ACCOMPLISHED WITH MILESTONE F1. D-13 MONTHS
CVW/SQDNS CNAL N11/N11A GRUCOM F 2A SAME AS MILESTONE F 2 FOR AIR WING AND SQDNS. D-13 MONTHS
SHIP CNAL N11/ CNAL N11A F 3 SUBMIT CHANGES TO MANPOWER AUTHORIZATION AND D-12 MONTHS

 GRUCOM  NEC SKILLS PER OPNAVINST 1000.16 SERIES.
CVW/SQDNS CNAL N11/ CNAL N11A F 3A SAME AS MILESTONE F 3 FOR AIR WING AND SQDNS. D-12 MONTHS

 GRUCOM
SHIP CNAL N14E/ GRUCOM F 4 REVIEW ON BOARD PERSONNEL ASSETS PROJECTED D-9 MONTHS 

 N422C  TO COMPLETE DEPLOYMENT, PRIORITIZE
 SPECIFIC NEC AND SKILL REQUIREMENTS;
 IDENTIFY THOSE THAT CAN BE SATISFIED
 THROUGH EITHER OJT OR FORMAL TRNG.
 ENSURE THAT TRAINING REQUIREMENTS FOR
 CROSSDECK ITEMS FOR THE ANTICIPATED
 THEATER OF OPERATION ARE CONSIDERED.
 SUBMIT TAD TRNG REQUESTS PER
 CNALINST 1320.5 SERIES.

F-1     Enclosure (2)



COMNAVAIRLANTINST 3500.48H

CVW/SQDNS CNAL N14E/ GRUCOM F 4A SAME AS MILESTONE F 4 FOR AIR WING AND SQDNS. D-9 MONTHS 
 N422C

SHIP CNAL N14E/ GRUCOM F 5 VERIFY ACTIVITY NAVMILPERSCOM ENLISTED MONTHLY    
 N14E1  DISTRIBUTION VERIFICATION REPORT (EDVR)

 PER NAVMILPERSCOMINST 1080.1 SERIES.
CVW/SQDNS CNAL N14E/ GRUCOM F 5A SAME AS MILESTONE F 5 FOR AIR WING AND SQDNS. MONTHLY    

 N14E1
SHIP CNAL N14E/ GRUCOM F 6 REPORT UNPROGRAMMED LOSSES; I.E., HOSPITAL AS REQD    

 N14E1  TRANSFERS, DEATHS, ETC; PER THE PROVISIONS
 OF ENLISTED TRANSFER MANUAL (CHAPTER 26).

CVW/SQDNS CNAL N14E/ CNAL N14E1 F 6A SAME AS MILESTONE F 6 FOR AIR WING AND SQDNS. AS REQD    
 GRUCOM

SHIP/CVW/ CNAL N14E/ GRUCOM F 7 ESTABLISH THE COMMAND PERSONNEL MANAGEMENT D-14 MONTHS
 SQDNS  N14E1  ACTION PLAN (CINCLANTFLTINST 1306.8 SERIES).
SHIP/CVW/ CNAL N14E/ GRUCOM F 8 SUBMIT "INITIAL PERSMAR" REPORT IN A FORMAT D-12 MONTHS
 SQDNS  N14E1  SIMILAR TO ENCLOSURE (1) TO CINCLANTFLTINST

 1306.14 SERIES.
SHIP/CVW/ CNAL N14E/ GRUCOM F 9 SUBMIT "PERSMAR SITREP 1" REPORT IN A FORMAT D-8 MONTHS 
 SQDNS  N14E1  SIMILAR TO ENCLOSURE (2) TO CINCLANTFLTINST

 1306.14 SERIES.
SHIP/CVW/ CNAL N14E/ GRUCOM F 10 SUBMIT "PERSMAR SITREP 2" REPORT IN A FORMAT D-3 MONTHS 
 SQDNS  N14E1  SIMILAR TO ENCLOSURE (3) TO CINCLANTFLTINST

 1306.14 SERIES.
SHIP/CVW/ CNAL N14E/ GRUCOM F 11 SUBMIT "POST-DEPLOYMENT PERSMAR" REPORT TO D+5        
 SQDNS  N14E1  CNAL IN A FORMAT SIMILAR TO ENCLOSURE (4)

 TO CINCLANTFLTINST 1306.14 SERIES.
SHIP CNAL N14E/ GRUCOM F 12 SUBMIT A LIST OF PERSONNEL NOMINATED FOR D-1 MONTH  

 N14E1  EARLY SEPARATION TO CNAL N1 FOR APPROVAL
 PER NMPC MANUAL 3620100.4A.

CVW/SQDNS CNAL N14E/ GRUCOM F 12A SAME AS MILESTONE F 12 FOR AIR WING AND SQDNS. D-1 MONTH  
 N14E1
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SHIP CNAL N14E/ GRUCOM F 13 SCREEN ADVANCED ORDERS ON ALL PROSPECTIVE WEEKLY     
 N14E1  GAINS FROM EPADS AND PERSMAR RESPONSES TO

 ENSURE SPECIFIC NEC AND SKILL REQUIREMENTS
 ARE BEING FULFILLED.  IF NOT, REQUEST
 NAVMILPERSCOM MODIFICATION OF ORDERS TO
 INCLUDE THE APPROPRIATE TRNG.

CVW/SQDNS CNAL N14E/ GRUCOM F 13A SAME AS MILESTONE F 13 FOR AIR WING AND SQDNS. WEEKLY     
 N14E1

SHIP CNAL N14O GRUCOM F 14 REVIEW OFFICER MANNING STATUS, INCLUDING MONTHLY    
 REVIEW OF ODCR.  REQUEST PRD ADJUSTMENT
 FROM NAVMILPERSCOM AS NECESSARY TO PREVENT
 KEY OFFICERS FROM DEPARTING SIMULTANEOUSLY.

CVW/SQDNS CNAL N14E/N14O GRUCOM F 14A SAME AS MILESTONE F 14 FOR AIR WING AND SQDNS. MONTHLY    

SHIP/CVW/ CNAL N14E/ CNAL N12 F 15 SUBMIT A CONSOLIDATED LIST OF THOSE PERSONNEL AS ESTAB   
 SQD  GRUCOM  (OFF/ENL) SCHEDULED TO REMAIN BEHIND WHEN

 SHIP/SQDN DEPLOYS TO CNAL N1 IN THE
 FOLLOWING FORMAT:  NAME, SSN, RATE, RATING,
 DESIG ACTIVITY MEMBER LOCATED, PRD, EAOS,
 REASON.

NAS AIMD CNAL N14E/ CNAL N14E1 F 16 SUBMIT SEAOPDET "PERSMAR" REPORT PER            
 N422C/GRUCOM  CINCLANTFLTINST 1306.14 SERIES (QUARTERLY).

NAS AIMD CNAL N14E/ CNAL N14E1/ F 17 SUBMIT CONSOLIDATED LIST OF SEAOPDET PERSONNEL TSTA I-30  
 N422C/GRUCOM  N422C/CV/  TO BE ASSIGNED TO CV AIMD IN FOLLOWING

 CVW  FORMAT:  NAME, RATING/RATE, DNEC/PNEC/SNEC,
 DATE RTN FROM LAST DEPLOYMENT.  INCLUDE
 PROJECTED SHORTAGES FOR DEPLOYMENT.

NAS AIMD CNAL N14E/ CNAL N14E1/ F 17A UPDATE LISTING OF PERSONNEL SUBMITTED IN F 17 JTFEX-14   
 N422C  N422C/CV/  ANNOTATING CHANGES (ADDITION/DELETIONS).

 CVW
CVW CNAL N1/N83 CNAL N12/ F 18 MEET WITH CNAL N3/N1/N8/N83 TO DISCUSS D-60       

 N14E  SORTS/PERSONNEL READINESS WHILE DEPLOYED.
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES G MISCELLANEOUS/WEAPONS/MEDICAL

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

MISCELLANEOUS

CNAL N448 SHIP/GRUCOM CNAL N448 G 1 SCHED PHYSICAL SECURITY VISIT/INSPECTION. D-120      
CNAL N448 SHIP/GRUCOM CNAL N448 G 1A  (V) CONDUCT PHYSICAL SECURITY VISIT/INSPECTION. D-90       
SHIP SHIP/GRUCOM CNAL N45 G 2 CONDUCT PERIODIC INDUSTRIAL HYGIENE SURVEY. C-6        
SHIP CNAL N43/N431 GRUCOM G 3 SUBMIT CASREP SUMMARY TO COMSIXTHFLT D+1        

 (CINCLANTFLT/CINCUSNAVEURINST 4700.7 SERIES).
G 4 NOT USED

SHIP CVW/GRUCOM CNAL N85A G 5 SUBMIT REVISED AMMUNITION MISSION/SHIPFILL L-180      
 LOAD ALLOWANCE.

G 6 NOT USED
SHIP CARGRU CNAL N3/ G 7 CV OPSO/CNAL N3 IDENTIFY AMMO UNREP SVCS L-180      

 N85A  REQUIREMENT(S) (REF CINCLANTFLTINST 8010.12).
SHIP CV CNAL N3/ G 8 CV NOTIFY CVW OF PLANNED AMMO DELIVERY DATES. L-130      

 N85A
CVW SHIP/GRUCOM CNAL N85A G 8A CVW SUBMIT TRNG ORD RQMTS TO CV FOR L-120      

 WORK-UPS/PHASE TRNG.
SHIP CVW/GRUCOM CNAL N85A G 9 REQUISITION MISSION LOAD/SHIPFILL/NCEA L-90       

 (CV/CVW) (CINCLANTFLTINST 8010.12 SERIES).
TW CVW CNAL N85A G 10 SKED SQDNS CWTPI (CNALINST C3500.42 SERIES). W-90       
TW CVW CNAL N85A G 10A (V) CONDUCT SQDN'S CWTPI. W-30       

G 11 NOT USED
SHIP GRUCOM CNAL N85A G 12 SKED MAGAZINE SPRINKLING SYSTEM REVIEW L-90       

 (MSSR) CONCURRENT WITH ESR.
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SHIP CNAL N85/MOTU GRUCOM/ G 12A (V) CONDUCT MSSR PRIOR TO INITIAL AMMO ONLOAD L-30       
 CNAL N85A  CONCURRENT WITH ESR.

SHIP CNAL N85 CNAL N85A G 12B SUBMIT REPORT OF MSSR IDENTIFYING L+60       
 DEFICIENCIES PER CNALINST 5100.23 SERIES.

SHIP GRUCOM CNAL N85A G 13 SKED EXPLOSIVE SAFETY INSPECTION (ESI) L-90       
 CONCURRENT WITH MSSR (REF:  OPNAVINST
 8023.23A SERIES).

SHIP NAVSEACENLANT CNAL N85A/ G 13A (V) CONDUCT ESI CONCURRENT WITH MSSR. L-30       
 GRUCOM

SHIP/GRUCOM CNAL N85A CNAL N85A G 14 REQUEST CINCLANTFLT OHSAT TEAM SERVICES C-90       
 (CINCLANTFLTINST 8020.3 SERIES).

SHIP GRUCOM CNAL N85A G 14A (V) CONDUCT SHIP'S INSTALLATION OHSAT VISIT. C-30       
SHIP GRUCOM CNAL N85A G 14B (V) COMPLETE OHSAT FOR INITIAL AMMO ONLOAD. L          
SHIP GRUCOM CNAL N85A G 14C (V) COMPLETE OHSAT VISIT FOR ADVANCED PHASE C2X        

 TRAINING.
SHIP GRUCOM CNAL N85A G 14D (V) COMPLETE OHSAT VISIT FOR JOINT FLEET JTFEX      

 EXERCISE.
SHIP CNAL N422B2/ CNAL N422B4/ G 15 COORDINATE W/AIMD DEPT FOR CNAL IMRL REVIEW D-120      

 N422B4  N85A  PER CNALINST 13650.1.
SHIP CNAL N422B2/ CNAL N422B4/ G 15A COMPLETE CNAL IMRL REVIEW. D-90       

 N422B4  N85A
SHIP GRUCOM CNAL N83/ G 16 SKED MINE READINESS CERTIFICATION C2X-90     

 N85A  INSPECTION (MRCI) (OPNAVINST C5040.15
 SERIES).

GRUCOM SHIP/ CNAL N83/ G 16A (V) COMPLETE MRCI/TAV. C2X        
 COMINEWARCOM  N85A

SHIP GRUCOM/ CNAL N85A G 17 SKED TORPEDO READINESS FOR ISSUE TEAM C2X-90     
 NAVSEACENLANT  (TRIT) (CNALINST 8000.6 SERIES).

SHIP NAVSEACENLANT CNAL N85A G 17A (V) COMPLETE TRIT. C2X        
G 18 - G 22 NOT USED
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SHIP CNAL N85A/PMTC CNAL N85A G 23 SKED AVIATION ORDNANCE READINESS REVIEW D-90       
 (AORR) SKED FOR UNDERWAY PERIOD WHERE
 POSSIBLE.

SHIP PMTC CNAL N85A G 23A (V) CONDUCT AORR WITHIN 30 DAYS OF DEPLOYMENT D-30       
 (CNALINST 8000.6).

SHIP GRUCOM CNAL N85A G 24 REQUEST EOD SVCS (CNALINST 8027.1). L-60       
SHIP GRUCOM CNAL N85A G 25 SKED AFLOAT MOBILE ORDNANCE TRAINING TEAM X-60       

 (MOTT), BOTH ASHORE AND AFLOAT.
CVW GRUCOM CNAL N85A G 25A (V) COMPLETE MOTT TRNG FOR CVW SHORE ADVANCED (X)        

 WEAPONS TRNG.
SHIP/CVW GRUCOM CNAL N85A G 25B (V) COMPLETE MOTT TRNG UNDERWAY DURING TSTA. TSTA       
CVW SHIP/GRUCOM CNAL N85A G 26 CVW IDENTIFY DEPLOYMENT CAD/AEPS AND D-130      

 TRAINING AMMO RQMTS.
SHIP CVW/GRUCOM CNAL N85A G 27 CV/CVN REQUISITION ACFT CAD/AEPS AND D-120      

 TRAINING AMMO.
SHIP GRUCOM CNAL N85A G 28 REPORT AMMO SHORTAGES TO CNAL N85A/CLF N422. D-60       
SHIP GRUCOM CNAL N85A G 29 SUBMIT AMMO SHORTAGE RPT TO CNAL N85A/CLF N422. D-30       
SHIP/GRUCOM EARLE, NJ CNAL N85A G 30 SKED AND CONDUCT POST-DEPLOYMENT AMMO D-60       

 BACKLOAD TRNG WITH WPNSTA EARLE EXPLOSIVE
 WPNS HANDLING TEAM.

SHIP/GRUCOM PMTC CNAL N85A G 31 SKED AND CONDUCT POST-DEPLOYMENT AMMO D-60       
 BACKLOAD MISSILE SENTENCING INSP TRNG
 (OPNAVINST 8600.2 SERIES).

SHIP GRUCOM/SIMA 97E CNAL N85C G 32 SKED PRE-DEPLOYMENT MAINTENANCE INSPECTION D-60       
 ON MHE (EE FORKLIFTS) (CNALINST 4790.27).

SHIP GRUCOM CNAL N85C G 32A CONDUCT POST-DEPLOYMENT MAINTENANCE ASSESSMENT D-30       
 ON MHE (EE FORKLIFTS).

SHIP GRUCOM CNAL N85A G 33 SKED POST-DEPLOYMENT BACKLOAD AE R-180      
 (CINCLANTFLTINST 8010.12).

CNAL N31 CNAL N33/SHIP CNAL N33 G 33A CNAL IDENTIFY AE SERVICES. R-90       
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SHIP SHIP/CSF6THFLT CNAL N85A G 34 IDENTIFY AND REQUISITION AMMO BACKLOAD MATL R-60       
 FROM NAVSTA ROTA.

G 35-39 NOT USED

MEDICAL DEPARTMENT

SHIP CNAL N02M CNAL N02M G 40 REVIEW NAVY MEDICAL AND DENTAL MATERIAL MONTHLY    
 BULLETIN (NAVMEDMATSUPPCOMNOTE 6700)
 FOR ADDITIONS/DELETIONS TO AMAL.

SHIP CNAL N02M CNAL N02M G 41 INVENTORY AMAL. C+60       
SHIP CNAL N02M CNAL N02M G 42 REPORT AMAL SHORTAGES TO CNAL N02M. C+30       
SHIP NAVMEDCL NORVA CNAL N02M G 43  (V) BIOMED REPAIR. C+30       
CNAL N02M CNAL N02M CNAL N02M G 44  (V) MEDICAL READINESS INSPECTION. C+60       
SQDN/COM GRUCOM GRUCOM MD G 45 VERIFY PERSONNEL'S HEALTH RECORDS FOR D-60       

 MEDICAL SURVEILLANCE PROGRAMS.

DENTAL DEPARTMENT

SHIP CNAL N02D CNAL N02D G 46 REPORT ADAL SHORTAGES TO CNAL N02D. D-90       
SHIP CNAL N02D CNAL N02D G 47 REPORT NON-FUNCTIONAL ESSENTIAL EQUIPMENT D-60       

 TO CNAL N02D.
CNAL N02D/ CNAL N02D CNAL N02D G 48 COMPLETE DENTAL READINESS INSPECTION. D-45       
 SHIP
SHIP CNAL N02D CNAL N02D G 49 REVIEW NAVY MEDICAL AND DENTAL MATERIAL MONTHLY    

 BULLETIN (NAVMEDMATSUPPCOMNOTE 6700)
 AND MAKE APPROPRIATE CHANGES TO ADAL.

SQDN CVW/GRUCOM/ SHIP DENTAL G 50 VERIFY DENTAL READINESS FOR PERSONNEL GOING D-120      
 DENTAL  OFFICER  ON DEPLOYMENT.  INFORM SHIP SENIOR DENTAL
 CLINIC  OFFICER.

SQDN CNAL N02D CNAL N02D G 51 REVIEW NAVY MEDICAL AND DENTAL MATERIAL D-60       
 BULLETIN (NAVMEDMATSUPPCOMNOTE 6700) AND
 MAKE APPROPRIATE CHANGES TO ADAL.

NOTE:  G 43 (V) NAVHOSP JAX Supporting Activity for aircraft carriers homeported in Mayport, FL.
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES I

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

GRUCOM SHIP CNAL N02IG/ I 1 SCHEDULE INSPECTION OF CNO ITEMS OF SPECIAL RRC# 1    
 N3  INTEREST (OPNAVNOTE 5040).

GRUCOM SHIP CNAL N02IG I 1A  (V) CONDUCT INSPECTION OF CNO ITEMS OF SPECIAL TBD       
 INTEREST.
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MASTER AIRCRAFT CARRIER/AIR WING
COMPOSITE READINESS DEVELOPMENT PLAN (CRDP)

RESPONSIBILITIES T

COMPLETION
ACTION SUPPORTING MONITORING NO. MILESTONE    DATES   

SQDNS CONUS TRAINING PLAN

TW CNAL N83/ CNAL N83 T 1 SUBMIT INFO REQUIRED FOR TRNG PLAN (ART R-45       
 GRUCOM  1220 CNALINST C3500.42 SERIES) TO AIR WING.

SQDNS CVW/GRUCOM CNAL N83 T 2 SUBMIT TRNG PLANS TO AIR WING. R-10       
CVW TW CNAL N83 T 3 BRIEF TRNG PLANS TO TYPE WING CDR. R+10       
CVW SQDNS/TW CNAL N83 T 4 FORWARD CONSOLIDATED REPORT OF AIR WING R+30       

 TRNG PLAN TO CNAL N83 COPY TO GRUCOM
 AND SHIP.

CVW SQDNS/TW CNAL N83 T 5 BRIEF TRNG PLAN TO TYCOM. R+30       
T 6-7 NOT USED

GENERAL

SHIP ISIC/CSTG GRUCOM T 8 SCHEDULE CART I. R-80       
SHIP ISIC GRUCOM T 9 CONDUCT CART I. R-40       
SHIP CNAL N81/N83 GRUCOM T 10 SUBMIT SHIP CONUS TRNG PLAN. R-30       
SHIP CNAL N33/N81/N83 GRUCOM T 10A UPDATE SHIP CONUS TRNG PLAN.    50% OF COH/SRA
SHIP GRUCOM/CVW CNAL N81/N83 T 11 SUBMIT SHIP/AIR WING UNDERWAY TRNG PLAN TO C-40       

 CNAL N81 VIA GRUCOM ASSIGNED.
GRUCOM GRUCOM CNAL N81/N3 T 12 PROMULGATE COMBINED SHIP/AIR WING UNDERWAY C-20       

 TRNG PLAN.
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GRUCOM CNAL N83 CNAL N83 T 13 COORDINATE CVW INTERMEDIATE TRAINING PHASE C2X-30     
 ASSESSMENT REQUIREMENT WITH CNAL N83.

CNAL N31/ ATG/ISIC/CSTG GRUCOM T 14 SCHED CART II. BAS PHS I  
 SHIP
ATG SHIP/ISIC/CSTG GRUCOM T 14A (V) CONDUCT CART II. BAS PHS-15 
SHIP CNAL N81 GRUCOM T 15 SMALL BOAT TRNG COMPLETE. C          
SHIP CNAL N2 GRUCOM T 16 SCHED OPERATIONS SECURITY (OPSEC) ASSIST BAS PHS-14 

 VISIT.
SHIP CNAL N2 GRUCOM T 16A (V) CONDUCT OPERATIONS SECURITY (OPSEC) ASSIST BAS PHS    

 VISIT.
GRUCOM SHIP CNAL N2 T 17 CONDUCT REVIEW OF COMMAND OPSEC PROGRAM. JTFEX      
SHIP CNAL N45 GRUCOM T 18 SCHEDULE SURFACE SHIP SAFETY REVIEW. AS REQD    
SHIP CNAL N45/ GRUCOM T 18A (V) CONDUCT SURFACE SHIP SAFETY REVIEW. AS REQD    

 SAFETY C-12
SHIP ATG CNAL N81 T 19 SCHEDULE SHAKEDOWN MEETING WITH ATG C-30       

 (IF REQUIRED).
SHIP COMTRALANT CNAL N81 T 19A (M) CONDUCT SHAKEDOWN MEETING. ST+15      
SHIP ATG/GRUCOM/ GRUCOM T 20 SCHEDULE TSTA I. C-60       

 CNAL N3/N81
SHIP ATG/GRUCOM/ GRUCOM T 21 SCHEDULE TSTA II. C-60       

 CNAL N3/N81
SHIP ATG/GRUCOM/ GRUCOM T 22 SCHEDULE TSTA III. C-60       

 CNAL N3/N81/N83
SHIP ATG/GRUCOM/ GRUCOM T 23 SCHEDULE TSTA IV. C-60       

 CNAL N3/N81
SHIP ATG/CNAL N81 GRUCOM T 24 (V) CONDUCT TSTA I. BAS PHS    
SHIP ATG/CNAL N81 GRUCOM T 25 (V) CONDUCT TSTA II. BAS PHS    
SHIP ATG/CNAL N81 GRUCOM T 26 (V) CONDUCT TSTA III. BAS PHS    
SHIP ATG/CNAL N81/N83 GRUCOM T 27 (V) CONDUCT TSTA IV. BAS PHS    
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AIR WING TRAINING - EMBARKED

ACHIEVE AIR WING MILESTONES PER MILESTONE
T3 AND CNALINST 3500.42 SERIES

(ART 2020) REPORT MAJOR SHORTFALLS.

CVW SQNDS CNAL N83 T 28 CARRIER QUALIFIED (W-1). C+30       
CVW SQNDS CNAL N83 T 29 QUALIFIED FOR LIMITED EMERGENCY OPS (W-2). BAS PHS+1  
CVW SQDNS CNAL N83 T 30 QUALIFIED FOR SUSTAINED COMBAT OPS (W-3). ADV PHS    
CVW SQDNS CNAL N83 T 31 FULLY READY FOR SUSTAINED COMBAT OPS (W-4). D          
SHIP/CVW GRUCOM CNAL N83/ T 32 SCHEDULE ONE DAY OPDEC TRNG COURSE WITH AS REQD    

 N63A/N633/  FLTDECGRULANT TWO PER OPNAVINST C3490.1C.
 N81

SHIP/CVW GRUCOM CNAL N83/ T 33 CONDUCT ONE DAY OPDEC TRNG COURSE WITH AS REQD    
 N63A/N633/  FLTDECGRULANT TWO.
 N81

AIR DEPARTMENT TRAINING

CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 34 SCHED DEPLOYED VISIT. D+60       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 34A  (V) CONDUCT DEPLOYED VISIT. D+90       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 35 POST-DEPLOYMENT AIR DEPT DEBRIEF/TRNG REVIEW. R+30       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 36 SCHED SRA/COH VISIT #1 AIR DEPT BRIEF. C-90       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 36A  (V) CONDUCT SRA/COH VISIT #1 AIR DEPT BRIEF. C-60       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 37 SCHED SRA/COH VISIT #2 INSPECTION/AIR DEPT C-60       

 WRITTEN EXAMS/INVENTORY CRASH AND SALVAGE
 EQUIP/ACFT SLING QUAL.

CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 37A  (V) CONDUCT SRA/COH VISIT #2. C-30       
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 38 CART II/SCHED OPERATIONAL INSPECTION, AND C-30       

 FLIGHT DECK CERTIFICATION (PER MILESTONE E 18).
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 38A  (V)     CART II/CONDUCT OPERATIONAL INSPECTION, AND C+30       

 FLIGHT DECK CERTIFICATION (PER MILESTONE E 18).
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CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 38B      SKED TSTA II - FLIGHT DECK WORK.            
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 38C  (V) CONDUCT TSTA II - FLIGHT DECK WORK.            
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 39 SCHED UNDERWAY AIR DEPT TRNG VISIT. ADV PHS-45 
CNAL N81A SHIP/GRUCOM/ATG CNAL N81 T 39A  (V) CONDUCT UNDERWAY AIR DEPT TRNG VISIT. ADV PHS    

FOD PREVENTION/REDUCTION

SHIP/CVW GRUCOM CNAL N421G T 40 SUBMIT VIA MESSAGE, POA&M FOR FC-10      
 IMPLEMENTATION OF SHIP/AIR WING FOD
 PREVENTION/REDUCTION PROGRAM.  FWD UNDER
 SEPCOV CURRENT COPY OF SHIP/AIR WING FOD
 PREVENTION/REDUCTION INST (ATTN CNAL N421G).

ENGINEERING DEPARTMENT TRAINING

CNAL N8N SHIP/NPMTT CNAL N8N/ T 41  (N) SCHED NPMTT ASSIST VISIT. ORSE-120   
 N431

CNAL N8N SHIP/NPMTT CNAL N8N/ T 41A  (N/V) CONDUCT NPMTT ASSIST VISIT. ORSE-60    
 N431

CNAL N8N/ SHIP/NPMTT CNAL N8N/ T 42  (N) SCHED ORSE CINCLANTFLT NPEB. YEARLY-60  
 CLF  N431  LAST ORSE           .
CNAL N8N/ SHIP/NPMTT CNAL N8N/ T 42A  (N/V) CONDUCT ORSE CINCLANTFLT NPEB. YEARLY     
 CLF  N431
CNAL N8N SHIP/NPMTT CNAL N8N/ T 43  (N) SCHED NPMTT ASSIST VISIT. ORSE+120   

 N431
CNAL N8N SHIP/NPMTT CNAL N8N/ T 43A  (N/V) CONDUCT NPMTT ASSIST VISIT. ORSE+180   

 N431
SHIP/GRUCOM/ CNAL N81 CNAL N81 T 44  (F) SCHED AND CONDUCT FREMP SCHOOLS AS NEEDED C-180      
 ATG  DURING COH.
SHIP/GRUCOM/ CNAL N81 CNAL N81 T 45  (F) SCHED AND CONDUCT FREMP SCHOOLS AS NEEDED A+10       
 ATG  DURING SRA.
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SHIP ATG/CNAL N81E GRUCOM T 46  (F) SCHEDULE PRE-INDUSTRIAL VISIT (FWD & AFT). A-90       
SHIP ATG/CNAL N81E GRUCOM T 47  (F) SCHEDULE INDUSTRIAL VISIT 1 (FWD & AFT). A+7        
SHIP ATG/CNAL N81E GRUCOM T 48  (F) SCHEDULE INDUSTRIAL VISIT 2 (FWD & AFT). A+45       
SHIP ATG/CNAL N81E GRUCOM T 49  (F) SCHEDULE TYCOM ASSIST VISIT(S) (FWD & AFT). AS REQD    
SHIP ATG/CNAL N81E GRUCOM T 50  (F) CONDUCT PRE-INDUSTRIAL VISIT (FWD & AFT). A-30       
SHIP ATG/CNAL N81E GRUCOM T 51  (F) CONDUCT INDUSTRIAL VISIT 1 (FWD & AFT). A+30       
SHIP ATG/CNAL N81E GRUCOM T 52  (F) CONDUCT INDUSTRIAL VISIT 2 (FWD & AFT). TBD        
SHIP ATG/CNAL N81E GRUCOM T 53  (F) CONDUCT TYCOM ASSIST VISIT(S) (IF REQUIRED). TBD        
CNAL N81E CNAL N431/N81/ CNAL N431/ T 54  (F) SCHED TYCOM LOE INSPECTION (SRA). A          

 ATG  N81
CNAL N81E CNAL N43/N81/ CNAL N431/ T 54A (F/V) SCHED TYCOM LOE (FWD MACHINERY GROUP) C-30       

 SHIP/ATG  N81  INSPECTION (SRA).
CNAL N81 CNAL N43/N81/ CNAL N431/ T 54B (F/V) CONDUCT TYCOM LOE (AFT MACHINERY GROUP) C-20       

 SHIP/ATG  N81  INSPECTON (SRA).
CNAL N81/ CNAL N43/N81/ CNAL N43/ T 55  (F) SCHED PEB LOE - FWD AND AFT MACHINERY A+90       
 CLF PEB  GRUCOM  N81/GRUCOM  GROUPS (COH, COLDPLANT > 120 DAYS).
CLF PEB CNAL N43/N81/ CNAL N431/ T 55A (F/V) CONDUCT PEB LOE - FWD MACHINERY GROUP C-90       

 SHIP  N81  (COH, COLDPLANT > 120 DAYS).
CLF PEB GRUCOM CNAL N431/ T 56  (F/V) CONDUCT PEB LOE AFT MACHINERY GROUP C-60       

 N81  (COH, COLDPLANT > 120 DAYS).
SHIP SHIP/CNAL N81/ GRUCOM T 57  (F) SCHED UNDERWAY PRE-OPPE ASSIST VISIT. C-10       

 ATG
CNAL N81 SHIP/CNAL N81/ GRUCOM T 57A (F/V) CONDUCT UNDERWAY PRE-OPPE ASSIST VISIT. C+20       

 ATG
CNAL N81 SHIP/CNAL N81/ GRUCOM T 58  (F) REPEAT MILESTONE T 57. ADV PHS-30 

 ATG
CNAL N81 SHIP/CNAL N81/ GRUCOM T 58A (F/V) REPEAT MILESTONE T 57A. ADV PHS    

 ATG
CNAL N81 SHIP/CNAL N81 GRUCOM T 59  (F) SCHED CINCLANTFLT PEB OPPE. C+30       
CLF PEB SHIP/CNAL N81 GRUCOM T 59A (F/V) CONDUCT CINCLANTFLT PEB OPPE. C+150      
CNAL N431 SHIP GRUCOM T 60 SCHED AUXILIARIES ASSIST VISIT. D-120      
CNAL N431 SHIP GRUCOM T 60A (V) CONDUCT AUXILIARIES ASSIST VISIT. D-90       
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CNAL N8N SHIP CNAL N8N T 61  (N) SCHEDULE PORSE/CINCLANTFLT NPEB. AS REQD    
CNAL N02N/ SHIP CNAL N02N T 61A (N/V) CONDUCT PORSE/CINCLANTFLT NPEB. AS REQD    
 CLF
SHIP COMLOGGRU 2/ GRUCOM T 62 SCHED STREAM TEAM/UNREP TEAM TRAINING. AS REQD    

 CNAL N81/
 N434/ATG

SHIP COMLOGGRU 2/ GRUCOM T 62A (V) CONDUCT STREAM TEAM/UNREP TEAM TRAINING. AS REQD    
 CNAL N81/
 N434/ATG

SHIP COMLOGGRU 2 GRUCOM T 63  (V) REPEAT T 62/T 63. AS REQD    

DAMAGE CONTROL (DC) TRAINING

GRUCOM SHIP CNAL N81E T 64  (V) CONDUCT IN-PORT EMERGENCY TEAM EVAL. R+14       
SHIP SHIP CNAL N81E T 65 SCHED PRE-SRA/COH ASSIST VISIT. A-55       
SHIP SHIP CNAL N81E T 65A  (V) CONDUCT PRE-SRA/COH ASSIST VISIT. A-25       
SHIP SHIP CNAL N81E T 66   (V) SCHED AND CONDUCT SRA/COH ASSIST VISIT. MONTHLY    
SHIP SHIP CNAL N81E/ T 67 SCHED AFFF SYSTEMS GROOM. C-30       

 N43
CNAL N81E/ GRUCOM/SHIP CNAL N81E/ T 67A  (V) CONDUCT AFFF SYSTEMS GROOM. C-15       
 N434E  N43
SHIP GRUCOM CNAL N81E/ T 68 SCHED SEA TRIAL EVAL/CERT OF AFFF SYSTEMS. S-30       

 N43
CNAL N81E/ SHIP/GRUCOM CNAL N81E/ T 68A  (V) CONDUCT SEA TRIAL EVEL/CERT OF AFFF SYSTEMS. ST         
 N434E  N43
SHIP GRUCOM CNAL N81E/ T 69 REPORT CORRECTIVE ACTION TAKEN/PLANNED ON T64+30     

 N43  DISCREPANCIES NOTED DURING T 64A EVAL/CERT.
SHIP GRUCOM/SHIP CNAL N81E T 70 SCHED BASIC/ADVANCE PHASE EVAL/CERT. BAS/ADV -30
CNAL N81E/ SHIP/GRUCOM CNAL N81E T 70A  (V) CONDUCT BASIC/ADVANCE PHASE EVAL/CERT. BAS/ADV    
 ATG
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SHIP GRUCOM/ATG CNAL N81E T 71   (F) SCHED DC LOE ASSIST VISIT. C-15       
CNAL N81E/ SHIP/GRUCOM CNAL N81E T 71A  (F/V) CONDUCT DC LOE ASSIST VISIT. C          
 ATG

CATCC TRAINING

CNAL N533 SHIP CNAL N533 T 72 POST-DEPLOYMENT CATCC DEBRIEF/TRNG REVIEW. R+20       
CNAL N533 SHIP CNAL N533 T 73 PRE-BASIC PHASE CATCC BRIEF. C-30       
CNAL N533 SHIP CNAL N533 T 74 SCHED UNDERWAY CATCC TRNG VISIT AS REQD. C          
CNAL N533 SHIP CNAL N533 T 74A  (V) CONDUCT UNDERWAY CATCC TRNG VISIT AS REQD.     TSTA I/II/III
SHIP GRUCOM CNAL N533 T 75 SCHED ACLS INSPECTION PER OPNAVINST 3120.28A. C-30       
SHIP GRUCOM CNAL N533 T 75A  (V) CONDUCT ACLS INSPECTION. AS REQD    
SHIP FAA CNAL N533/ T 76 SCHED TACAN FLIGHT CHECK. C-30       

 GRUCOM
CNAL N533/ SHIP/GRUCOM CNAL N533 T 76A  (V) CONDUCT TACAN FLIGHT CHECK. C+15       
 FAA

T 77-79 NOT USED

ELECTRONIC WARFARE (EW) TRAINING

CNAL N81D2 SHIP/GRUCOM CNAL N81D2 T 80 POST-DEPLOYMENT EW DEBRIEF/TRNG REVIEW. R+20       
SHIP GRUCOM CNAL N81D2 T 81 SCHED PRE-SRA/COH EW VISIT. R+15       
CNAL N81D2 SHIP CNAL N81D2 T 81A  (V) CONDUCT PRE-SRA/COH EW VISIT. R+30       
CNAL N81D2 GRUCOM CNAL N81D2 T 82 SCHED PRE-BASIC PHASE EW BRIEF. C-30       
CNAL N81D2/ CNAL N81D2/SHIP CNAL N81D2 T 82A CONDUCT PRE-BASIC PHASE EW BRIEF. C+5        
 ATG

T 83-89 NOT USED
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CVIC TRAINING

SHIP CNAL N2 CNAL N2 T 90 SCHEDULE PRE-SRA/COH SHIPALT AND TRAINING A-30       
 REVIEW.

CNAL N22/N21 SHIP N2 CNAL N2 T 90A (V) CONDUCT PRE-SRA/COH SHIPALT AND TRAINING A+20       
 REVIEW.

SHIP CNAL N21/N22 CNAL N2 T 91 INTEGRATE INTEL/CRYPTOLOGIC TRNG INTO C-10       
 SHIP'S TRNG PLAN.

SHIP CNAL N21/N22 CNAL N2 T 92 SCHEDULE POST-SRA/COH CVIC CHECK. C-20       
CNAL N21/N22 SHIP CNAL N2 T 92A (V) CONDUCT POST-SRA/COH CVIC CHECK. C+10       
CNAL N21/N22 SHIP CNAL N2 T 93 SCHEDULE PRE-DEPLOY CVIC MATL AND EQUIPMENT ADV PHS-120

 GROOM.
CNAL N435 SHIP CNAL N2 T 93A (V) CONDUCT PRE-DEPLOY CVIC MATL AND EQUIPMENT ADV PHS-60 

 GROOM.
SHIP CNAL N221 CNAL N2 T 94 SCHEDULE AVLANT EQUIPMENT CERTIFICATION. D-60       
SHIP CNAL N221 CNAL N2 T 94A (V) CONDUCT AVLANT EQUIPMENT CERTIFICATION. D-30       
SHIP CNAL N21/N22 CNAL N2 T 95 ORDER EQUIPMENT OPERATING AND MAINTENANCE A+30       

 MANUALS.
SHIP CNAL N22 CNAL N2 T 95A ORDER MAPS AND CHARTS TO FULL INVENTORY. C-20       
SHIP CNAL N22 CNAL N2 T 96 ORDER EQUIPMENT CONSUMABLES. ADV PHS-30 
SHIP CNAL N22 CNAL N2 T 97 ORDER NEO PACKS TO FULL INVENTORY. C-20       
SHIP CNAL N22 CNAL N2 T 98 ORDER PPDB PACKS TO FULL INVENTORY. C-20       
SHIP CNAL N22 CNAL N2 T 99 ORDER CLASSIFIED PUBS. C-20       
SHIP CNAL N221 CNAL N2 T 100 ORDER PHOTO CONSUMABLES. D-60       
SHIP CNAL N21 CNAL N2 T 101 MAIL ARFCOS FORM 10. D-30       
SHIP CNAL N22 CNAL N2 T 102 CONDUCT CLASSIFIED PUBS INVENTORY. R+90       

T 103-104 NOT USED
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SHIP'S SIGNALS EXPLOITATION SPACE (SSES) TRAINING

SHIP CNAL N21 CNAL N2 T 105 SCHEDULE COMBAT CRYPTOLOGIC READINESS ADV PHS-60 
 TRAINING (CCRT).

SHIP CNAL N21 CNAL N2 T 105A (V) CONDUCT CCRT. ADV PHS-15 
CNAL N21 SHIP CNAL N2 T 106 SCHEDULE PRE-DEPLOYMENT SSES SPECIAL ADV PHS-120

 EQUIPMENT GROOM.
CNAL N435 SHIP CNAL N2 T 106A (V) CONDUCT PRE-DEPLOYMENT SSES SPECIAL ADV PHS-60 

 EQUIPMENT GROOM.
SHIP CCG CNAL N21 T 107 PSTL/SPL REVIEW. D-75       
SHIP CNAL N21 CNAL N2 T 108 SCHEDULE ELW-30-SF. C-60       
SHIP CNAL N21 CNAL N2 T 108A (V) CONDUCT ELW-30-SF. C-30       
CNAL N21 SHIP CNAL N2 T 109 SCHEDULE RFD GROOM/UPGRADE. D-120      
CNAL N435 SHIP CNAL N21 T 109A (V) CONDUCT RFD GROOM/UPGRADE. D-45       

ELECTRONIC TRAINING

CNAL N85 NAVSEACENLANT CNAL N435 T 110 CONDUCT WEAPONS LOGSAT/PUBSAT. C-30       
CNAL N41 CNAL N635 CNAL N435 T 111  (V) CONDUCT ELECTRONIC COSAL/APL REVIEW. C-30       
CNAL N435 SHIP CNAL N435 T 112  (V) CONDUCT PERSONNEL/TRNG AUDIT. D-180      
CNAL N435 NAVELEX/NAVSEA CNAL N435/ T 113  (V) CONDUCT COMBAT SYSTEMS READINESS REVIEW D-120/90   

 N1  (CSRR).
SHIP NAVTRADET CNAL N435 T 114 SKED FC/ET CORROSION CONTROL TRNG. D-180      
SHIP NAVTRADET CNAL N435 T 114A COMPLETE FC/ET CORROSION CONTROL TRNG. D-60       
SHIP FTC CNAL N435 T 115 CERTIFY MINIMUM 8 MICRO SOLDERING D-60       

 TECHNICIANS ON BOARD.
SHIP FTC CNAL N435 T 116 CERTIFY MINIMUM 2 AN/USM-465 ATE D-60       

 TECHNICIANS ON BOARD.
SHIP NAVSEACOMBAT CNAL N435 T 117 SCHED SINS CERTIFICATION*. C-60       
SHIP NAVSEACOMBAT CNAL N435 T 117A (V) COMPLETE SINS CERTIFICATION*. C+30       
SHIP NSWSES CNAL N435 T 118 SCHED CIWS/NSSMS CERTIFICATION*. C-60       
SHIP NSWSES CNAL N435 T 118A (V) COMPLETE CIWS/NSSMS CERTIFICATION*. C+30       

T 119 NOT USED
* IF REQUIRED
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COMMUNICATIONS

(PER TAB A TO APPENDIX I TO ANNEX K TO
TO CNAL OPORD 2000)

CNAL N61 SHIP CNAL N61 T 120  (M/V) COMMUNICATIONS ASSIST TRNG VISIT (CATV) #1 RRC #1     
 (DEPLOYMENT DEBRIEF, SRA/COH SCHED REVIEW).

CNAL N61 SHIP CNAL N61 T 121  (M/V) CATV #2.  (PROGRESS OF COH/SRA; REVIEW RRC #2     
 POST-YARD SCHEDULE).

CNAL N61 SHIP CNAL N61 T 122  (M/V) CATV #3.  (SRA/COH ACCOMPLISHMENTS. RRC #3  F/C
 TRNG REVIEW.  FAST CRUISE).

CNAL N61 SHIP CNAL N61 T 123  (V) COMM LOADEX EVAL. ADV PHS - 5
CNAL N61 SHIP CNAL N61 T 124  (M/V) CATV #4.  (REVIEW COMM POSTURE FOR JTFEX      

 DEPLOYMENT.)
T 125 NOT USED

(NOTE):  DATE FOR MILESTONES:  T-120, DETERMINED DURING CRDP REVIEW; T-121, CONDUCT DURING CREW CERTIFICATION VISIT PHASE
ONE OR PHASE TWO; T-122, CONDUCT DURING CREW CERTIFICATION VISIT PHASE THREE; T-123 CONDUCT DURING THE ADVANCED PHASE.
THE EMBARKED FLAG IS DESIGNATED THE OCE AND COMNAVAIRLANT IS THE OSE AND EXERCISE OBSERVER; T-124 IS CONDUCTED DURING A
FALLEX (IF AVAILABLE) OR APPROXIMATELY 30 DAYS PRIOR TO THE CV/CVN INTENDED DEPLOYMENT.

COMBAT DIRECTION CENTER

SHIP FCTCL CNAL N81D1 T 126 RADNAV TEAM TRA J-221-0344. C-30       
SHIP CNSL MTT CNAL N81D1 T 127 LINK-11 TEAM TRA. INT PHS-45 
SHIP NSG NW CNAL N82 T 129 SCHED SIGSEC/OPSEC TRAINING. INT PHS-60 
SHIP NSG NW CNAL N82 T 129A (V) CONDUCT SIGSEC/OPSEC TRAINING. INT PHS-30 
CNAL N81D SHIP CNAL N81D/ T 130 SCHED CSRR/CSA/SEA SPARROW CERT. D-150      

 N435
CNAL N81D SHIP CNAL N81D/ T 130A (V) CONDUCT CSRR. D-120      

 N435
CSTG SHIP ISIC T 130B (V) CONDUCT CSA.            
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DECK

SHIP GRUCOM/ CNAL N81 T 131 (V) STREAM TEAM IN-PORT ASSIST VISIT. C-30       
 COMLOGGRU 2
 STREAM TEAM

SHIP GRUCOM/ CNAL N81 T 132 (V) STREAM TEAM UNDERWAY ASSIST VISIT. ST         
 COMLOGGRU 2
 STREAM TEAM

CNAL N434 SHIP CNAL N431 T 133 (V) UNREP SYSTEM INSPECTION. D-90       
SHIP CNAL N435 CNAL N431 T 134 (V) SMALL BOAT INSPECTION. R+60       
SHIP CNAL N435 CNAL N431 T 135 CONFIRM SMALL BOAT READINESS VIA STATUS D-60       

 REPORT.
SHIP CNAL N431 CNAL N431/N5 T 136 REPORT COMPLETION OF SMALL BOAT COXSWAIN TRNG. D-60       
CNAL N434 SHIP CNAL N431/N5 T 137 (V) ACCCIT VISIT (VENTILATION SURVEY). A-210      
CNAL N434 SHIP CNAL N431/N5 T 138 (V) HEAT STRESS SURVEY. A-180      

OPERATIONAL SEQUENCING SYSTEM (OSS)

SHIP NAVSSES/GRUCOM CNAL N81 T 137 (EOSS) COMPLETE REVIEW OF OSS. A+45       
T 137 (AFOSS)
T 137 (CATSTM)

NAVSSES SHIP/GRUCOM CNAL N81 T 138 (EOSS) RECEIVE UPDATED OSS. C          
T 138 (AFOSS)
T 138 (CATSTM)

SHIP GRUCOM CNAL N81 T 139 (EOSS) VALIDATE NEW OSS. RECEIPT+ 30
T 139 (AFOSS)
T 139 (CATSTM)

SHIP GRUCOM/NAVSSES CNAL N81 T 140 (EOSS) SUBMIT FEEDBACK REPORTS. AS REQD    
T 140 (AFOSS)
T 140 (CATSTM)
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SHIP MAINTENANCE AND MATERIAL (3M/QA)

CNAL N81B SHIP CNAL N81B T 141 CONDUCT IEM/QA ASSIST VISIT (IN MAJOR       R-45       
 OVERHAULS EVERY 45 DAYS).

CNAL N81B SHIP CNAL N81B1 T 142 CONDUCT 3M/QA ASSIST VISIT. C-45       
CNAL N81B SHIP CNAL N81B T 143 CONDUCT 3M/QA EVALUATION. C-120      
CNAL N434 SHIP CNAL N434 T 144 QA ASSIST VISIT (SHIPYARD). R-45       
CNAL N434 SHIP CNAL N434 T 145 QA ASSIST. C-45       
CNAL N43 SHIP CNAL N434 T 146 QA EVALUATION. C-120      
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LEGEND

A          Arrival at Availability/COH Site
ACFT      Aircraft
AEPS      Aircrew Escape Propulsion System
AECL      Aircraft Equipment Configuration List
AFFF      Aqueous Film Forming Foam
AIMD      Aircraft Intermediate Maintenance Department
ALCON      All Concerned
AMAL      Authorized Medical Allowance List
AMMO      Ammunition
AOA      Nomen for AVDAL Deficiency List on Magnetic Tape
AOR      Aviation Ordnance Review
APA      Appropriation Purchase Account
APL      Allowance Parts List
ARREST      Arresting Gear
ATPL      Aviation Technical Publications Library
AV/AVN      Aviation
AVCAL      Aviation Parts (Range and Depth)
AWSE      Armament/Weapons Support Equipment
BATGRU      Battle Group Commander
C      Completion of Availability/COH
CADS      Cartridge Actuated Device System
CAL/CALIBR      Calibration
CAMSEE      Carrier Aircraft Maintenance/Supply Effectiveness Evaluation
CARGRU      Carrier Group Commander
CART      Command Assessment Readiness and Training
CASREP      Casualty Report
CAT      Catapult
CATCC      Carrier Air Traffic Control Center
CATV      Communication Assist Team Visit
CDR      Commander
CLAMP      Closed Loop Aeronautical Management Program
CLF      CINCLANTFLT
CNAL      COMNAVAIRLANT
COH      Complex Overhaul
COSAL      Ships Parts (Range and Depth)
CONUS      Continental United States
CSA      Combat Systems Assessment
CSRR      Combat Systems Readiness Review
CSTG      Combat Systems Training Group
CV      Carrier (Aircraft)
CVIC      Carrier Intelligence Center
CVW      Carrier Air Wing
CWTPI      Conventional Weapons Training Proficiency Inspection
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D      Depart for Overseas Deployment
DC      Damage Control
DETS      Detachments
DTG      Date Time Group
EDVR      Enlisted Distribution Verification Report
EEB      Engineering Examining Board
EM      Enlisted Man
ENCL      Enclosure
EOD      Explosive Ordnance Disposal
EPADS      Enlisted Personnel Action Documents
EPMAC      Enlisted Personnel Management Center
EPMU      Environmental Preventive Medicine Unit
EQUIP      Equipment
ESR      Explosive Safety Review
ESTA      Explosive Safety Technical Assist
ETA      Engineering Test Assistance
ETS      Engineering Technical Services
ETT      Engineering Training Team
EVAL      Evaluation
EW      Electronic Warfare
FAD      Force/Activity Designator
FAE      Fuel-Air Explosives
FALSC      Fleet Aviation Logistics Support Center
FLT      Flight
FOD      Foreign Object Damage
FRAA      Fleet Repairables Assistance Agent
FRAMP      Fleet Replacement Aviation Maintenance Program
FREMP      Fleet Replacement Engineering Maintenance Program
FRS      Fleet Readiness Squadron (RAG)
FSA      Fleet Support Activity/Full Systems Assigned
FW      Functional Wing
FWD      Forward
GFAE      Government Furnished Aeronautical Equipment
GINO      GPETE Initial Outfitting
GPETE      General Purpose Electronic Test Equipment
GRUCOM      Group Commander
GSE      Ground Support Equipment
IMRL      Individual Material Readiness List
INOP      Inoperative
INST      Instruction
INSURV      Board of Inspection and Survey
IRRS      Improved Rapid Rearm System
IWSR      Integrated Weapons System Review
JUMPS      Joint Uniform Military Pay System
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L      Loadout
LABS      Laboratories
LOADEX      Communications Loading Exercise
LOE      Light-Off Examination/Level of Effort
LOGSAT      Logs Satisfactory
LSR      Logistic Support Representative
MAINT      Maintenance
MATL      Material
MED REPAIR      Medical Repair Unit
MED REP TECH     Medical Repair Technician
MGR      Manager
MHE      Material Handling Equipment
MOD      Modification
MOTT      Mobile Ordnance Training Team
MOTU      Mobile Technical Unit
MRCI      Mine Readiness Certification Inspection
MSG      Message
MSP      Maintenance Support Package
MSSL      Management System Summary List
MSSR      Magazine Sprinkling System Review
NAD      Naval Aviation Depot
NALC      Naval Aviation Logistics Center
NAVICP      Naval Inventory Control Point
NRMC      Naval Regional Medical Center
NEC      Navy Enlisted Classification Code
NEG      Negative
NFMT      Navy Food Management Team
NMCS      Not Mission Capable, Supply
NON-RFI/NRFI     Not Ready For Issue
NPEB      Nuclear Propulsion Examining Board
NPMTT      Nuclear Propulsion Mobile Training Team
NSC      Naval Supply Center
NSA      Navy Stock Account
NLT      Not Later Than
NTPI      Nuclear Training and Proficiency Inspection
NWAI      Nuclear Weapons Acceptance Inspection
ODCR      Officer Distribution Control Report
OJT      On-the-Job Training
OPPE      Operational Propulsion Plant Examination
OPS      Operations
ORD      Ordnance
ORE      Operational Readiness Evaluation
ORSE      Operational Reactor Safeguards Examination
PEB      Propulsion Examining Board
PERSMAR      Personnel Management Report
PKG      Package
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POA&M      Plan of Action and Milestones
POC      Point of Contact
POM      Preparation for Overseas Movement (Pre-Overseas Movement)
PMCS      Partial Mission Capable, Supply
PME      Precision Measuring Equipment (Calibration Area)
PMU      Part Maintenance Utilization
P/N      Part Number
P/P      Pre-position
PQS      Personnel Qualification Standards
PRD      Projected Rotation Date
PUBSAT      Publications Satisfactory
QECAs      Quick Engine Change Assemblies (Built-up, RFI engines)
QECKs      Quick Engine Change Kits
R      Return from Overseas Deployment
RAMAT      Reconciliation and Management Assist Team
RDP      Readiness Development Plan
REFTRA/RFT      Refresher Training
REP      Representative
REQ/REQD      Requested/Required
REQNs      Requisitions
REQMT      Requirement
RFI      Ready For Issue
RIS      Remote Information System
RMMS      Readiness Milestone Management System
ROAP      Retail Operations Assist Program
RRC      Readiness Review Conference
SAVAST      Ships AVCAL Assist Demand Tape
SCHED/SKED      Schedule
SCIR      Subsystem Capability Information Reporting
SCORE      Substantial Completion of Repairs Engineering
SDLM      Standard Depot Level Maintenance
SHIPALT      Ship Alteration
SITSUM      Situation Summary
SLEP      Service Life Extension Program
S/N      Serial Number
SOAP      Supply Overhaul Assistance Program
SPCC      Ships Parts Control Center
SQDN      Squadron
SRA      Selective Restricted Availability/Shop Replacement Assembly
SSES      Ship's Signal Exploitation Space
STD      Standard
STE      Special Test Equipment
STRL      Sea Trials
TAD          Temporary Additional Duty
TBH      Test Bench Harness
TECH      Technical
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TOL      Tailored Outfitting List
TRE      Training Readiness Evaluation
TRNG      Training
TSTA      Tailored Ship's Training Availability
TYCOM      Type Commander
TYT      Type Training
UPK      Upkeep
U/W      Underway/Underwater
VAST      Versatile Avionics Shop Test
WOJO      Work Oriented Job Order
WRA      Weapons Replaceable Assembly
WSPD      Weapons System Planning Document
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SAMPLE MILESTONE SUMMARY STATUS REPORT

From:  Reporting Activity
To:    COM         GRU        
Info:  COMNAVAIRLANT (N81)

Subj:  MILESTONE SUMMARY STATUS REPORT OF ALL AIRCRAFT CARRIERS (CV)/(CVN)/
   AIR WING (CVW) FOR THE MONTH OF               

1.  Milestones complete this month:   B 11, B 13, D 3, etc.  (Only maintenance
complete since previous report need be reported.)

2.  Off-Track Milestones:  (Include reason and ECD if applicable.)

C 18 - Yard work in maintenance spaces may delay air wing acceptance. 
ECD indefinite.  (Note:  Milestone reported off-track because future
completion as scheduled is in jeopardy.)

G 6 - CAD requirements not yet received.  ECD 22 JUL 96.
(Note:  Milestone reported off-track because it is overdue.)

3.  Recommended milestone date changes:

4.  Comments:

Copy to:  (as required)
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MILESTONE OFF-TRACK STATUS REPORT

A.  Monitoring Responsibility Code:                    Date:                  

B.  Milestone Plan Completion Date:                  

C.  Milestone Number and Description:                                         

                                                                              

                                                                              

                                                                              

                                                                              

                                                                              

D.  Corrective Action Taken/Planned and ECD:                                  

                                                                              

                                                                              

                                                                              

                                                                              

                                                                              

                                                                              

                                                                              

Report submitted by:                                                          

Copy to:  (as appropriate)
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